

# MCTC 2014 RTP & SCS

## Remaining Tasks and Schedule

### SCS Document

- |    |   |            |
|----|---|------------|
| 1. | Complete Traffic Model runs for all Scenarios                 | In Process |
| 2. | Identify GHG Emissions Associated with all Scenarios          | In Process |
| 3. | Analyze Scenarios using Performance Objectives and Indicators | In Process |
| 4. | MCTC Board Consideration of Preferred Scenario                | 3/26/14    |
| 5. | Document SCS Development Process                              | 4/21/14    |

## RTP Document

- |     |   |                             |
|-----|---|-----------------------------|
| 6.  | Complete list of modal projects                 | 3/24/14                     |
| 7.  | Complete Project Evaluation Criteria            | 3/24/14                     |
| 8.  | Evaluate and prioritize projects                | 3/26/14                     |
| 9.  | Complete Policy Element                         | 4/01/14                     |
| 10. | Complete Demographics and Existing Modal System | 4/01/14                     |
| 11. | Complete Action Element                         | 4/14/14                     |
| 12. | Complete Financial Element                      | 4/14/14                     |
| 13. | Complete EJ Analysis                            | 4/07/14                     |
| 14. | Complete other RTP Chapters                     | 4/14/14                     |
| 15. | Complete Executive Summary                      | 4/21/14                     |
| 16. | Distribute RTP/SCS/EIR for Public Review        | Late April/<br>Mid May 2014 |

