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Work Element 101 Regional Transportation Plan /
Sustainable Communities Strategy and Environmental
Impact Report

Objective

To develop and publish the Regional Transportation Plan (RTP) for Madera County
pursuant to State and Federal guidelines (every four years). The Regional Transportation
Plan is to be long-range (25-year planning horizon), comprehensive and financially
constrained, air quality conformed and updated every four years. It must include a
Sustainable Communities Strategy (SCS), be responsive to air quality issues and provide
for adequate citizen participation in its development. In the development and
preparation of the impending 2022 RTP, staff implemented the requirements of legislation
related to Global Warming Solutions Act of 2006 (AB 32) and any other subsequent
legislation such as SB 375 and SB 743.

Discussion

MCTC, as the State of California designated Regional Transportation Planning Agency
(RTPA) and federally designated Metropolitan Planning Organization (MPO) for Madera
County, is required to update the RTP every four years in compliance with guidelines
established by the California Transportation Commission (CTC) and to remain consistent
with Federal law. Federal requirements, as identified in MAP-21 and the FAST Act, includes
consideration of metropolitan planning emphasis areas. Although the plan must be
fiscally constrained, identified needs and recommended funding strategies beyond
current financial capacity are included. This work element identifies staff time required to
develop the plan, with recognition that RTP development also draws upon work activities
within other modal elements identified in the Overall Work Program. The 2018 RTP was
adopted by the MCTC Policy Board on September 19, 2018. The RTP is the primary
planning document produced by MCTC and provides the policy basis for all major
transportation infrastructure funding programs within the county.

This work element identifies staff time required to assemble information developed
primarily through specific transportation modal elements identified in the OWP. The 2007
RTP was developed with SAFETEA-LU compliance consistent with the FHWA & FTA
guidance provided by the MPO Planning Final Rule. The 2011 RTP Environmental Impact
Report (EIR) also incorporated the greenhouse gas requirements of AB 32. The RTP was
also developed in accordance with the 2007 RTP Guidelines adopted by the CTC. The
2014 RTP details an SCS funding implementation strategy focusing on a shift towards
implementation of non-single occupancy vehicle trip transportation strategies with the
goal of reducing per capita greenhouse gas tailpipe emissions. During the ongoing
transportation planning process, staff compiles information into a consistent presentation
format, verifies local, State, and Federal planning requirements, and submits
amendments on regular updates for MCTC consideration. The stakeholders assisting in
the development and review of the RTP consist of the following: MCTC staff; local
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jurisdiction staffs; social service transportation agencies; Sheriff's department; Economic
Development Department; School Districts; Native American Tribal Governments;
consultants; and other interested public agencies and individuals. Additionally, the State
Department of Housing and Community Development (HCD) consults with MCTC during
the preparation of the Madera County Regional Housing Needs Assessment. This
consultation ensures the coordination of information utilized for the preparation of the
RTP.

The 2007 RTP was updated to incorporate the Measure T Investment Plan that was
approved by the voters in November 2006. The 2011, 2014 and 2018 RTP updates carried
forward the Measure T Investment Plan. The Measure is set to expire in 2026. An extension
of the Measure will be perused in 2022 under the same timeline as the development of
the 2022 RTP. As a results of related planning activities, a Measure T extension scenario
will be analyzed in the 2022 RTP development process.

In fiscal year 2020/21, a consultant developed a methodology to prioritize transportation
improvement projects in Madera County. The study examined all currently planned
modal projects, identified new projects, and established a prioritization process for the
projects. The prioritization increased the emphasis on projects that support equitable
investment in disadvantaged communities, benefited public health and limited negative
environmental impacts. The results of the Project Prioritization Study are to be
incorporated into the 2022 RTP Update.

The California Air Resources Board (CARB) staff published the Final Sustainable
Communities Strategy Program and Evaluation Guidelines in November 2019. These
Guidelines outline how CARB evaluates MPO’s SCS pursuant to SB 375. These new
guidelines updated the SCS review methodology. The new guidelines emphasize the
tracking of plan implementation, policy commitments, incremental progress, and equity
as key analysis components. However, the Policy Commitments component is the only
component used by CARB staff as the basis for accepting or rejecting the MPO's SB 375
GHG emission reduction target determination. The other three reporting components are
included to identify the effectiveness of prior SCS implementation and increase overall
transparency of the SCS for the public and other stakeholders.

MCTC staff worked with consultants where needed through the MCTC On-call Technical
Services and Modeling Support Program to thoroughly analyze and report the findings of
the SCS per Sustainable Communities Strategy Program and Evaluation Guidelines in
fiscal year 2021/22. MCTC evaluated impacts to disadvantaged communities in support
of an equitably directed RTP and SCS.

MCTC has retained professional consultation services for the development of the
Program Environmental Impact Report (PEIR) for the 2022 RTP/SCS in January of 2021. The
Notice of Preparation process occurred in February and March of 2021. The PEIR
development is coinciding with activities related to the RTP and SCS Scenario
Development. Work with the consultant on the PEIR will conclude in the fall of 2022.

MCTC, in conjunction with the other seven San Joaquin Valley MPOs, also retained Trinity
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Consulting for assistance with Air Quality related elements of the 2018 RTP/SCS,
specifically related to SB 375 emissions analysis and evaluation of Federal criteria
pollutants.

MCTC staff retained a consultant in August of 2021 to assist in a variety of outreach
activities related to the development of the 2022 RTP/SCS. MCTC staff are and wiill
continue to be engaged in outreach activities related to the RTP/SCS development. This
process includes regular meetings with the RTP/SCS Oversight Committee. The Oversight
Committee assists in making key recommendations on the direction of the RTP/SCS
development. Stakeholders are engaged for comments and feedback in a variety of
ways. Community workshops are held for the RTP and for SCS scenario development,
meetings are made directly with interested individuals by request, information is
submitted in local publications, focused community surveys are distributed online or at
outreach functions and informational workshops are held by MCTC staff. Due to the
COVID-19 pandemic, MCTC staff have focused on effective ways for interested
individuals to participate online or remotely. Presence on social media for the project has
been increased, access for online communications and meetings has been bolstered
and a project website has been developed for computer or mobile phone access.
Several activities have been focused on disadvantaged communities or traditionally
underrepresented populations. Translation services are made available as well as
Americans with Disabilities Act accessibility requirements being met for informational
documents and materials for the project. MCTC will work with a consultant to better
ensure meaningful and effective outreach occurs through the duration of the
2022RTP/SCS update process.

Activities in this element related to the development of the 2022 RTP/SCS and PEIR will
culminate with the availability of the Draft 2022 RTP/SCS and PEIR at the conclusion of the
2021/22 fiscal year. Final adoption of the plan and certification of the environmental
document is expected to occur in Fall of 2022. The SCS submittal and subsequent review
by CARB staff is expected to take place during the 2022/23 fiscal year.

Performance Monitoring Measures

In conjunction with MCTC's long-range transportation planning products, staff will
continue to establish appropriate performance measures in order to maintain effective
performance-based planning and programming.

Callifornia Planning Emphasis Areas

Performance Management

MCTC completed a Project Prioritization Study in 2021 that prioritized all regional projects.
The prioritization criteria placed more emphasis on environmental impacts and
investment in underserved communities. The prioritization will be utilized in the RTP/SCS
planning process. Projects are advanced for programming in the FTIP thereafter based
upon deliverability within the four-year element of the FTIP. The 2022 RTP will utilize
performance measures to reprioritize projects for each scenario developed for the SCS.
The current prioritization criteria are found in the MCTC Project Prioritization Study and are
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summarized here:

Consistency with current regional and local plans and policies

Congestion relief

Improves air quality and reduces greenhouse gas (GHG) emissions

Provides improved access to activity centers

Improves safety

Supports other modes of transportation

Estimated project timing (more imminent projects are higher priority)

Serves smart growth development and/or Sustainable Communities Strategy goals
Avoids negative environmental impacts on environmental justice, minority and
low-income communities, and Native American historic, cultural, and sacred sites
Improves congested corridors or provides alternative relief to congested corridors
Provides access to other modes of transportation

Project is within (serves) a disadvantaged community as indicated by pollution
burden

Project is within (serves) a disadvantaged community as indicated by population
characteristics

MCTC will integrate MAP-21 and FAST Act new performance management requirements
to improve project decision-making through performance-based planning and
programming to choose the most efficient investments for Federal transportation funds
as they are applicable to the region. The performance measures (PM) for the Federal
highway programs include:

PM 1: HSIP and Safety Performance
PM 2: Pavement and Bridge Condition Performance
PM 3: System Performance/Freight/CMAQ Performance

Previous Work

2018 RTP/SCS

PEIR for the 2018 RTP/SCS

SCS SB375 Compliance Evaluation Report

2018 RTP/SCS Amendment 1

Draft Outreach Report Chapter of RTP/SCS to document comprehensive outreach
activities, materials and input received.

Draft SCS Report for the RTP/SCS including scenario development process,
scenario characteristics, scenario performance

Draft Equity Analysis Report for the RTP/SCS including assessment of impacts to
disadvantaged communities and equitability of planned investments

Draft 2022 RTP/SCS

Draft PEIR for the 2022 RTP/SCS

Amendments to the 2018 RTP as necessary

Product

1. Final 2022 RTP/SCS, including:
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1.1Final Outreach Report Chapter of RTP/SCS to document comprehensive
outreach activities, materials and input received.
1.2Final SCS Report for the RTP/SCS including scenario development process,
scenario characteristics, scenario performance

2. Final Equity Analysis Report for the RTP/SCS including assessment of impacts to
disadvantaged communities and equitability of planned investments

3. Final PEIR for the 2022 RTP/SCS

4. Finalize SCS Evaluation Report

5. Amendments to the 2022 RTP as necessary

Tasks

Task

Description and Responsible Party

% of
Work

101.1

RTP/SCS Outreach Activities

e Conduct Public Hearing for Draft 2022 RTP/SCS

e Respond to public comments on Draft 2022 RTS/SCS
Responsible Party: MCTC Staff, Consultant
(July 2022 through September 2022)

10%

101.2

Finalize 2022 RTP/SCS

o Edit Draft 2022 RTP/SCS as needed

¢ Present Final Document for Adoption to MCTC Board

¢ Distribute adopted plan to relevant state and Federal partners
Responsible Party: MCTC Staff
(July 2022 through September 2022)

15%

101.3

Finalize RTP/SCS Program Environmental Impact Report
e Address all comments received during the PEIR public review period
¢ Present final document for certification to MCTC Board
¢ Distribute final document to relevant state and federal partners
Responsible Party: MCTC Staff, Consultant
(July 2022 through September 2022)

15%

101.4

Finalize SCS Evaluation Report
o Prepare SCS submittal report to CARB
o Populate technical data tables with travel behavior data from results of
2022 RTP/SCS
o Finalize SCS performance report responsive to Sustainable Communities
Strategy Program and Evaluation Guidelines
Responsible Party: MCTC Staff
(July 2022 through June 2023)

50%

101.5

Amendments to the 2022 RTP, as needed
¢ As needed, amend the 2022 RTP

10%
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¢ As needed, prepare emissions analysis for significant amendments to the

2018 RTP

Responsible Party: MCTC Staff
(July 2022 through June 2023)

Total

100%

FTE: .59

101 Regional Transportation Plan / Sustainable Communities Strategy and Environmental

Impact Report
REVENUE BY SOURCE

EXPENDITURES

Direct Costs:

Direct Costs:

LTF 5,780 | RTP EIR (Consultant) 30,392
MCTA RTP/SCS Development (Consultant) 20,000
FHWA-PL 44,612
FTA-Section 5303
STIP — PPM
Other

Subtotal 50,392 Subtotal 50,392
MCTC Staff: MCTC Staff:
LTF 21,412 Direct Wages/Benefits plus Indirect: 186,680
MCTA
FHWA-PL 165,268
FTA-Section 5303
STIP — PPM
Other

Subtotal 186,680

Total: | 237,072 Total: 237,072
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Work Element 102 Regional Housing Planning
Program

Objective

To accelerate housing production in the Madera County Region and facilitate
compliance with the Regional Housing Needs Assessment (RHNA) plan.

Discussion

California requires that all local governments (cities and counties) adequately plan to
meet the housing needs of everyone in the community.

Regional Early Action Planning (REAP):

Approvals of Senate Bill (SB) 113 and Assembly Bill (AB) 101 have made funding available
to Councils of Governments and other groups, such as the San Joaquin Valley
multiagency working group through a new Regional Early Action Planning (REAP) grant
program. MCTC is part of this multiagency working group. This program is administered
by the California Department of Housing and Community Development (HCD). The
primary goal of the program is to accelerate housing production in California by cities
and counties (local agencies) and facilitate compliance with the Regional Housing
Needs Assessment prepared by HCD and MCTC.

Local Early Action Planning (LEAP) Grants:

The Local Early Action Planning Grants, provides grants complemented with technical
assistance to local governments for the preparation and adoption of planning
documents, and process improvements that:

1. Accelerate housing production.
2. Facilitate compliance to implement the sixth-cycle Regional Housing Needs
Assessment.

Eligible activities must be related to housing planning and facilitate the streamlining and
acceleration of housing production. MCTC will assist with the administration and
distribution of LEAP grants in Madera County.

Regional Housing Needs Assessment (RHNA) Plan:

MCTC assisted the State Housing and Community Development (HCD) department with
the preparation of the 6t Cycle Madera County Regional Housing Needs Allocation Plan
(RHNA) to estimate and allocate the housing needs in the Madera County region as
mandated by the State for inclusion in city and county general plan Housing Elements.
The RHNA Plan includes determinations of housing allocations specific to each
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jurisdiction. These housing allocations include the housing needs of allincome levels while
avoiding further impacting communities with current relatively high proportions of lower
income households.

Regional Early Action Planning Grants of 2021 (REAP 2.0):

The purpose of REAP 2.0 is supporting transformative planning and implementation
activities that include, but are not limited to, accelerating infil and affordable
development; supporting residents through realizing multimodal communities; shifting
travel behavior through reducing driving; and increasing transit ridership, walking, and
biking as primary modes of transportation. REAP 2.0 is specifically designed to provide
Metropolitan Planning Organizations (MPOs) and other eligible applicants with tools and
resources to help implement and advance plans, primarily including sustainable
communities strategies (SCS) as part of Regional Transportation Plans (RTP). REAP 2.0
seeks to accelerate progress towards state housing goals and climate commitments
through a strengthened partnership between the state, its regions, and local entities to
collectively accelerate infill development, housing, and VMT reductions in ways that
advance equity.

Previous Work

1. Assisted HCD with the preparation of the 6t Cycle 2022 Madera County Regional
Housing Needs Allocation Plan.

Product

1. Work with the San Joaquin Valley multiagency working group in the administration
of REAP funding in Madera County.

Monitor LEAP funding in Madera County and assist member agencies, as needed.
3. Administer REAP 2.0 funds and programes.

n

Tasks
Task Description and Responsible Party % of
Work
102.1 | Administer Regional Early Action Planning (REAP) Funding 20%
o Administer REAP funding for MCTC and with local agency partners.
Responsible Party: MCTC Staff
(July 2022 to June 2023 Ongoing)
102.2 | Monitor Local Early Action Planning (LEAP) Funds and Provide Assistance 10%

¢ Monitor LEAP funding to local agencies and provide assistance on an as
needed basis.

Responsible Party: MCTC Staff

(July 2022 to June 2023 Ongoing)

51 | 148




Madera County Transportation Commission

Overall Work Program Fiscal Year 2022-23

102.3

Administer Regional Early Action Planning of 2021 (REAP 2.0)

¢ Administer REAP 2.0 funding for MCTC and with local agency partners.

Responsible Party: MCTC Staff
(July 2022 to June 2023 Ongoing)

70%

Total

100%

FTE: .04

102 Regional Housing Planning Program

REVENUE BY SOURCE

EXPENDITURES

Direct Costs:
LTF
MCTA
FHWA-PL
FTA-Section 5303
STIP — PPM
Other — REAP
Subtotal

223,720

223,720

Direct Costs:

Consultant

Subtotal

223,720

223,720

MCTC Staff:
LTF
MCTA
FHWA-PL
FTA-Section 5303
STIP — PPM
Other - REAP
Subtotal

12,256

12,256

MCTC Staff:

Direct Wages/Benefits plus Indirect:

12,256

Total:

235,976

Total:

235,976
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Work Element 103 Zero-Emission Vehicle Readiness
and Implementation Plan

Objective

Develop a Zero-Emission Vehicle (ZEV) readiness and implementation strategy for the
region.

This plan will assess the existing ZEV infrastructure environment, recommend infrastructure
improvements and investments, identify implantation strategies and policies to promote
ZEV infrastructure adoption in the short and long-term and provide stakeholders with tools
to procure, site and install ZEV infrastructure.

Discussion

Governor Newsom's Zero-Emission by 2035 Executive Order (N-79-20) calls for elimination
of new internal combustion passenger vehicles by 2035: 100% zero-emission vehicle sales
for new passenger cars and trucks by 2035. The same target holds for medium and heavy-
duty vehicles by 2045.

The transportation sector, including all passenger cars and light trucks, heavy-duty trucks,
off-road vehicles, and the fuels needed to power them, is responsible for about 40% of
California’s greenhouse gas emissions. It is also responsible for many smog-causing
pollutants and is a significant source of toxic air contaminants that directly impact
community health. These emissions pose a direct threat to the environment, the
economy and public health.

By setting the target in 2035, the Executive Order provides time to plan for and support
the increasing consumer demand for these vehicles. MCTC staff will retain a consultant
to assist in the development of a ZEV Readiness and Implementation Plan (Plan) to better
accommodate existing ZEV users and improve access and effectiveness for increasing
future ZEV usage in Madera County.

The work for this element will build towards a comprehensive planning document broken
down into several key tasks. The anticipated activity related to these tasks is outlined
below.

Previous Work

1. SR 233 Sustainable Corridor Study.

2. Madera County Project Prioritization Study.

3. Fresno-Madera SR41/Ave 9 Sustainable Corridor Study.
4. Existing Conditions Report.
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Product

Future Needs Report.
Implementation Report.
ZEV Readiness and Implementation Plan.

Tasks
Task Description and Responsible Party % of
Work
103.1 | Project Management 5%
¢ MCTC to hold bi-weekly meetings with plan development team
¢ MCTC to provide Caltrans with quarterly reports
¢ MCTC to provide Caltrans with monthly or quarterly invoices
Responsible Party: MCTC Staff
(July 2021 to December 2022)
103.2 | Stakeholder Working Group 5%
A stakeholder working group will be formed to provide input into the development
of the Plan. Invitations for participation in this group will go to local agency staffs,
energy utilities providers, tribal governments, the air quality management district,
transportation providers, Caltrans, and other potential stakeholders. The
representatives will have an opportunity to engage in the Plan development as a
group and individually as necessary. The group will gather collaboratively
periodically though the Plan development.
e Form Stakeholder Working Group
¢ Meet periodically with working group
¢ Meet with individual working group members as needed
Responsible Party: MCTC Staff, Consultant
(January 2022 to September 2022)
103.3 | Identify Future Needs 15%

This task will project future conditions and steps necessary to effectively
accommodate them. These conditions will include the projected future fleet
makeup, ZEV deployment and infrastructure shortfalls to be addressed as a result.
Siting for ZEV infrastructure will be analyzed based on travel behavior.

e Fleet projection

e Infrastructure demand

o Gap analysis

e Siting analysis

e Recommendations
Responsible Party: MCTC Staff, Consultant
(February 2021 to August 2021)
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103.4 | Implementation Plan 25%
This task will identify needed actions to accommodate projected future ZEV usage
in Madera County. These actions will quantify the addition infrastructure needed to
support the projected increase in the ZEV fleet. Through this task,
recommendations for potential solutions to existing barriers to ZEV adoption will be
outlined.

¢ Implementation goals

e Implementation strategies

e Funding opportunities

¢ Incentivization
Responsible Party: MCTC Staff, Consultant
(February 2021 to August 2022)

103.5 | ZEV Infrastructure Planning Resources Report/Tools 25%
The goals for this task are to provide guidance for ZEV infrastructure. Resources
developed in this task will help jurisdictions address future infrastructure needs on a
planning, design, and implementation level through consideration of permitting
practices and building code standards and identifying installation and
maintenance costs. A methodology will be created to identify suitable siting for
ZEV infrastructure will be created including a listing of most suitable sites in Madera
County Communities. Finally, a site suitability checklist will be created for various
place types existing in Madera County (dwellings, public institutions, workplaces,
destinations).

e Guidance and costs framework
¢ Siting Methodology
e Suitable sites list
¢ Suitability checkilist
o Dwellings
o Public institutions
o0 Workplaces
o0 Destinations
Responsible Party: Consultant
(July 2022 to October 2022)
103.6 | Plan Finalization 25%

This task will identify needed actions to accommodate projected future ZEV usage
in Madera County. These actions will quantify the addition infrastructure needed to
support the projected increase in the ZEV fleet. Through this task,
recommendations for potential solutions to existing barriers to ZEV adoption will be
outlined.

o Compile deliverable reports and products from prior tasks into a

comprehensive Draft Plan

¢ Presentations and review of Draft Plan

¢ Commentresponse and Plan finalization

e MCTC Board adoption of Final Plan
Responsible Party: MCTC Staff, Consultant
(September 2022 to December 2022)
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Total 100%

FTE: .02

103 Zero-Emission Vehicle Readiness and Implementation Plan

REVENUE BY SOURCE

EXPENDITURES

Direct Costs:

Direct Costs:

LTF 10,013 | Consultant 87,297
MCTA
FHWA-PL
FTA-Section 5303
STIP - PPM
Other-SB | 77,284
Sustainable Planning
Grant (Formula) 21-22

Subtotal 87,297 Subtotal 87,297
MCTC Staff: MCTC Staff:
LTF 667 Direct Wages/Benefits plus Indirect: 5,819
MCTA
FHWA-PL
FTA-Section 5303
STIP — PPM
Other-SB | 5,152
Sustainable Planning
Grant (Formula) 21-22

Subtotal 5,819

Total: 93,116 Total: 93,116
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Work Element 104 Oakhurst Multi-modal Mobility
Study

Objective

Prepare a Multi-modal Mobility Study in the Oakhurst Community along State Route 41
and State Route 49.

Discussion

State Route (SR) 41 and State Route 49 converge in the community of Oakhurst in Eastern
Madera County. These two highways act as the primary travel facilities in the Eastern
Madera County as well as the economic hubs for Oakhurst. SR 41 provides access to the
community of Oakhurst, leading into the Sierra Nevada Mountains towards Yosemite
National Park to the north and Fresno and the San Joaquin Valley to the south. SR 49
branches off SR 41 in Oakhurst providing access to the community of Ahwahnee and
Mariposa County to the North.

MCTC staff will retain professional consulting services for the preparation of a study to
determine future transportation needs along the SR 41 and 49 corridors in Oakhurst. The
study will identify existing and future issues related to safety, mobility, congestion, access,
etc., and recommend sustainable improvements that will address the transportation
needs of those who live, work, or visit the area through multi-modal approaches whilst
maintaining operational and capacity requirements of a state highway system.

The Plan will help to offer additional or improved modal choices in Oakhurst furthering
the goals of the Madera County RTP/SCS to advance safe, healthy, and sustainable
travel and reducing vehicle generated greenhouse gas emissions.

The Plan will draw from the Caltrans Smart Mobility Framework to help guide effective
improvements in the study area with a focus on efficient network management,
increased multimodal choices, appropriate speed suitability, better accessibility and
connectivity, and fostering equity equitable decision making able to meet the needs of
all community members.

Populations in this area of Madera County are burdened by many factors where the
average rate is in the lowest 25" percentile of all state census tracts. These include
persons living above poverty level, unemployment, active commute rate, access to
parks, exposure to Ozone and contaminated drinking water. This plan will outline where
transportation investments and strategies can improve these conditions on a public
health and economic opportunity level. Providing better access to economic
opportunity is a critical component to serving disadvantaged communities. The
proposed project area is home to many employment, health, shopping, education and
services serving a large number of Eastern Madera County residents.
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This project will combine stakeholder engagement and a range of analytical techniques

to identify practical strategies for developing mobility projects in Oakhurst along SR 41
and 49.

Previous Work

New Project
Product
1. Existing Conditions Report
2. Public Outreach Report
3. Strategies Report
4. Final Study
Tasks
Task Description and Responsible Party % of
Work
104.1 | Project Initiation 2%
o Release Request for Proposals
¢ Retain Consultant
e Finalize Study Scoping
Responsible Party: MCTC Staff
(January 2023 to February 2023)
104.2 | Project Management 3%
¢ MCTC to hold bi-weekly meetings with Study development team
¢ MCTC to provide Caltrans with quarterly reports
¢ MCTC to provide Caltrans with monthly or quarterly invoices
Responsible Party: MCTC Staff
(January 2023 to December 2023)
104.3 | Stakeholder Working Group 10%
A stakeholder working group will be formed to provide input into the development
of the Study. Invitations for participation in this group will go to local agency staffs,
tribal governments, transportation providers, local residents and business
representatives, Caltrans staff, and other potential stakeholders. The
representatives will have an opportunity to engage in the Study development as a
group and individually as necessary. The group will gather collaboratively
periodically though the Study development.
¢ Form Stakeholder Working Group
o Meet periodically with working group

58 | 148




Madera County Transportation Commission
Overall Work Program Fiscal Year 2022-23

¢ Meet with individual working group members as needed
Responsible Party: MCTC Staff, Consultant
(March 2023 to September 2023)

104.4 | Assess Existing Conditions 15%
This task will assess the current state of travel within the project area including
regional characteristics, state of existing facilities, current travel behavior, and
existing planning environment.
e Regional characteristics
e Existing facilities
e Existing travel conditions
¢ Planned improvements
Responsible Party: MCTC Staff, Consultant
(March 2023 to April 2023)
104.5 | Community Engagement 20%
This task will use outreach to establish community perspective. The task will engage
the Oakhurst community through a variety of measures including in-person
workshops, online tools, surveys, focused interviews, or other tactics as
recommended by the consultant. Outreach activities conducted during the
course of the Study will be documented and the results will be used to inform the
direction of the Study goals and recommendations. An Outreach report will be
prepared outlying all activities useful for the Study development.
e Develop outreach plan
o Conduct Study workshops
¢ Implement online surveys and feedback tools
e Conduct focused interviews
e Prepare Outreach Report
Responsible Party: MCTC Staff, Consultant
(March 2023 to September 2023)
104.6 | Identify Strategies 25%
This task will identify an array of strategies designed to meet the goals and
objectives of the Study. The strategies will include projects to be considered for
implementation, changing or creating policies or the preparation of new or
additional studies. Additional strategies may be identified if deemed appropriate.
¢ Identify projects to meet goals and objectives
¢ Identify policies to meet goals and objectives
¢ Identify where additional study is needed
e Prepare Strategies Report
Responsible Party: Consultant
(August 2023 to October 2023)
104.7 | Study Finalization 25%
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This task will consolidate all prepared deliverables from the prior tasks into cohesive
report. The contests will make up a Draft Study to be submitted for internal staff
review then for public review. Comments received on the Draft Study during the
public review period will be considered and responded to before a final Study is
composed. The final Study will be presented and brought for approval to the

MCTC Policy Board.

¢ Compile deliverable reports and products from prior tasks into a

comprehensive Draft Study

e Presentations and review of Draft Study

e Commentresponse and Study finalization

¢ MCTC Board adoption of Final Study
Responsible Party: MCTC Staff, Consultant

(October 2023 to December 2023)

Total 100%
FTE: .04
104 Oakhurst Multi-modal Mobility Study
REVENUE BY SOURCE EXPENDITURES
Direct Costs: Direct Costs:
LTF 20,220 | Consultant 179,948
MCTA
FHWA-PL
FTA-Section 5303
STIP — PPM
Other-SB | 156,064
Sustainable Planning
Grant (Formula) 22-23
Subtotal | 179,948 Subtotal 179,948
MCTC Staff: MCTC Staff:
LTF 1,067 Direct Wages/Benefits: 9,300
MCTA
FHWA-PL
FTA-Section 5303
STIP — PPM
Other-SB | 8,233
Sustainable Planning
Grant (Formula) 22-23
Subtotal 9,300
Total: | 189,248 Total: 189,248
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Work Element 905.2 Project Prioritization Study

Objective

To develop a Project Prioritization Study (study) for the Madera County region to address
traffic congestion, maintenance, transit needs, or vehicle alternatives, such as bicycle
and pedestrian travel. The study will identify currently planned projects, identify projects
not currently planned for, establish cost to complete identified projects, establish
relevant facility conditions, estimate projected revenue available for transportation in the
next 25 years and identify the funding shortfall resulting from these projections. Once
comprehensively listed, a methodology will be developed to prioritize the projects the
results of which will inform the planning and investment decision making process.

Discussion

The goals of the Project Prioritization Study are to identify and prioritize transportation
projects that best help the region meet its various goals related to Greenhouse Gas
(SB375) reduction, reducing vehicle mile traveled (SB743), better accommodating
diverse modal choice, increasing traffic safety, supporting economic vitality, and
decreasing adverse health effects related to travel throughout the Madera Region. The
overall process will be one that continues to advance MCTC's overarching goal of further
promoting social equity in transportation project delivery.

MCTC previously completed a Project Prioritization Study in 2005. The previous study
established the foundation upon which project listings were utilized for various
subsequent planning documents and activities including the Regional Transportation
Plan, Federal Transportation Improvement Program, and the Measure “T" Investment
Plan. The new study will be conducted in three phases with oversight from an MCTC staff
project manager and a committee of local agency representative stakeholders. MCTC
will retain professional consultant services to assist in the study development. The
procurement of said activities will take place in the Winter of 2019-20. Project kickoff and
coordination will occur following the retaining of consultant services.

The first phase will focus on Data Collection. Data collection will focus on the collection
and analyses of existing project data as well as developing a method for the identifying
of unidentified projects data. The listings will be combined into a comprehensive list.

The second phase will focus on Data Analysis. Based upon the results of the first phase
project scope, staging and costs will be identified. A methodology/approach for project
prioritization will be developed considering local and state policies and mandates meant
to curb VMT and GHG emissions (SB 375 and SB 743) while supporting social equity,
economic vitality, public health, and safety, and advancing modal choice. Finally, the
prioritization of the projects using said approach will commence. Activities for phase two
will take place in the Summer/Fall of 2020.
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The results of the prioritization will be presented to stakeholders and implemented into the
regional planning process. The final phase will focus on application of the prioritized
projects towards planning activities and analysis performed in the development or
updates of the RTP/SCS, FTIP, ATP, Measure “T" Program extension, traffic model network
revisions, and other pertinent planning exercises including activities overseen by local
agency partners. MCTC will evaluate the need for future updates of this study after
completion. Activities for phase three will take place in late fall of 2020.

The study is funded with FY 19-20 and FY 20-21 SB 1 Sustainable Communities Planning
Formula Grants. The study was finalized in the Fall of 2021. Enhancements to the
database will continue in FY 2022-23. Expenditures can be made until February 28, 2023.

Previous Work
Project Prioritization Study

Product

1. Database

Tasks
Task Description and Responsible Party % of
Work
905.2.1 | Refine Master Project Database 100%

e Responsible Party: Consultant, MCTC Staff
(July 2022 to February 2023)

Total 100%

FTE: .01
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905.2 Project Prioritization Study

REVENUE BY SOURCE EXPENDITURES
Direct Costs: Direct Costs:
LTF 1,771 | Consultant 15,435
MCTA
FHWA-PL
FTA-Section 5303
STIP — PPM
Other-SB | 13,664
Sustainable Planning
Grant (Formula) 20-21

Subtotal 15,435 Subtotal 15,435
MCTC Staff: MCTC Staff:
LTF 232 Direct Wages/Benefits: 2,024
MCTA
FHWA-PL
FTA-Section 5303
STIP — PPM
Other-SB | 1,792
Sustainable Planning
Grant (Formula) 20-21

Subtotal 2,024

Total: 17,459 Total: 17,459
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Public Transportation Planning
201 Transit
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Work Element 201 Transit

Objective

To maintain a continuing public transportation planning process pursuant to
requirements of the Alquist-Ingalls Act (AB-402, 1977); the Social Service Improvement Act
(AB-120, 1979); the Mello Act (SB-157, 1985); the Social Service Transportation Act (SB-498,
1987), and the Specialized Transportation Services: unmet transit needs Act (SB-826, 1988
and SB 807, 1989).

Discussion

Planning to meet the transportation needs of residents of Madera County is a continuing
program of MCTC.

MCTC staff has implemented the requirements of the Safe, Accountable, Flexible,
Efficient Transportation Equity Act — A Legacy for Users (SAFETEA-LU) pertaining to
coordination and the need for developing a locally developed coordinated pubilic-
transit human services transportation plan. MCTC last adopted a coordinated plan on
July 22, 2015. MCTC staff has begun updating the Coordinated Public Transit-Human
Services Transportation Plan (Coordinated Plan). As part of the Coordinated Plan
development process, MCTC will form a committee to review, and update coordinated
strategies. The committee will consist of the Social Service Transportation Advisory Council
(SSTAC), human service agencies, local transit providers, and community members.

MCTC staff will partner with the County of Madera, City of Madera, City of Chowchilla,
the State of California, and Tribal Governments in the State’s effort to promote public
participation in transportation planning to address common goals of promoting mobility,
equity, access, safety, and sustainable communities in our area. MCTC staff will continue
to collaborate with Caltrans on future transit related projects.

MCTC staff maintains the Short-Range Transit Plan (SRTP), a five-year plan completed in
2021-22 and valid through 2026-27. This plan responds to State, Federal, and local
requirements to ensure public transit services are effective in meeting the needs within
the Madera region. The SRTP is intended to serve as a guide for improving public transit
agencies within Madera County. The plan reviews recent progress, evaluates existing
operations and conditions, and recommends future strategic actions to affect positive
changes. A key component of the SRTP is the development of realistic operating and
capital projections based on present and future performance of the existing systems over
the next five years.

MCTC staff will continue to work closely with the Transit Advisory Board (TAB) and monitor
transit issues in the City of Madera.

MCTC staff will post information related to public transportation on MCTC's website and
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social media pages.

MCTC staff will examine transit as it relates to non-social services-oriented travel and
farmworker transportation needs.

MCTC staff encourages transit operators to update their emergency preparedness plans
and to conduct frequent emergency drills and exercises for the safety and security of the
transportation system. Performance management is an area of emphasis determined by
the FHWA California Division and FTA Region IX.

Partnered with UC Dawvis, Valley MPOs, and Michael Sigala of Sigala Inc., MCTC staff was
involved in a study regarding alternatives for meeting transit needs in rural San Joaquin
Valley. The project goal is to develop a pilot program in all eight counties in the Valley
for new, technology-driven mobility service that meet transit needs of rural and
disadvantaged residents, is cost-effective and financially sustainable, and helps achieve
VMT and GHG targets. The final report was released in September 2017.

The North Fork Rancheria of Mono Indians of California operates the North Fork Rancheria
Tribal Transit Program (NFRTTP), jointly funded through the Tribal Transit Program
administered by the Federal Transit Administration and the Tribal Transportation Program
administered by the Bureau of Indian Affairs. The NFRTTP also serves target populations of
elderly, persons with disabilities, and low-income to medical and other essential services.

These tasks together will support the regional planning goals by enhancing transportation
system coordination, efficiency, and intermodal connectivity to keep people and goods
moving.

MCTC staff participated in the City of Madera’s Transit Plan Study. The City of Madera
transit plan services assessment goal is to evaluate the City’s fransit system and devise
operational and policy changes to formulate a Madera Transit Plan that will improve the
system. The goals of this study include improving connectivity with other modes of
transportation and systems to advance multi-modal transportation within the region,
improve the efficiencies of the system’s operations, and lay out a plan for future policy
or operational changes. MCTC staff will continue to participate in the development of
this plan as requested.

Previous Work

Transit Plans.

2018 Regional Transportation Plan — Public Transportation Element.

Social Services Transportation Inventory and Action Plan.

City of Madera Fixed Route Feasibility Study.

Short Range Transit Plan — 2022/23 — 2026/27.

Conduct scientific public survey of Eastern Madera County Residents regarding
potential transit system between Fresno and Yosemite National Park — 2013.

UC Dawvis Alternatives for Meeting Transit Needs in Rural San Joaquin Valley Study.

ook wnE

™~
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Coordinated with member agencies regarding Transit Asset Management (TAM)
Plans.
Public Transportation Safety Plan Targets (PTASP) coordination.

10. Updated Transit MOUs — March 2020

Product
1. Transit services database for Madera County to include GIS maps of service areas.
2. Document tribal government-to-government relations.
3. Review transit operator agreements and update if needed.
4. Coordinate with member agencies regarding Transit Asset Management (TAM)
Plans.
5. Review and update various transit plans.
6. Set PTASP targets for the region.
Tasks
Task Description and Responsible Party % of
Work
201.1 | Transit Service Inventory 10%
¢ Continue to maintain and update information for the transit services inventory
Responsible Party: MCTC Staff
(Monthly, July 2022 to June 2023)
201.2 | Monitor Information for RTP Update 25%
¢ Monitor information for update of the RTP
Responsible Party: MCTC Staff
(Monthly, July 2022 to June 2023)
201.3 | Transit Operator Agreements 10%
e Review transit operator agreements and update as necessary
Responsible Party: MCTC Staff
(Quarterly, July 2022 to June 2023)
201.4 | Consultation, Coordination, and Collaboration for Environmental Justice 15%
o Consultation, coordination and collaboration with tribal governments and
farmworker transportation groups as needed to ensure that environmental
justice requirements are being addressed/complied with.
Responsible Party: MCTC Staff
(Quarterly, July 2022 to June 2023)
201.5 | Consultation, Coordination, and Collaboration for Outreach 10%

e Continue to coordinate and collaborate with Environmental Justice
communities and Disadvantage Communities to ensure outreach is being
properly conducted.

Responsible Party: MCTC Staff
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(July 2022 to June 2023)

201.6

Transit Advisory Board Participation

e Participation on Transit Advisory Board and monitor related transit agencies.

Responsible Party: MCTC Staff
(Quarterly, July 2022 to June 2023)

10%

201.7

Transit Asset Management (TAM) Plan Coordination

o Transit Asset Management (TAM) Plan coordination with transit agencies.
Responsible Party: MCTC Staff

(July 2022 to June 2023)

10%

201.8

Public Transportation Safety Plan Target Coordination

¢ Public Transportation Safety Plan Target coordination with transit agencies.
Responsible Party: MCTC Staff

(July 2022 to June 2023)

10%

100%

FTE: .28

201 Transit
REVENUE BY SOURCE EXPENDITURES

Direct Costs: Direct Costs:
LTF
MCTA
FHWA-PL
FTA-Section 5303
STIP — PPM
Other
Subtotal Subtotal

MCTC Staft: MCTC Staftf:

LTF 8,425 Direct Wages/Benefits plus Indirect: 73,455

MCTA
FHWA-PL
FTA-Section 5303 65,030
STIP — PPM
Other
Subtotal 73,455

Total: 73,455 Total: 73,455
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Work Element 202 Rall

Objective

MCTC Staff will maintain a continuing, cooperative, and coordinated transportation
planning process for rail modes consistent with the principles of livable communities.

Discussion

MCTC monitors local, State, and Federal requirements impacting local plans for the raill
transportation modes. Information developed is documented in staff reports and
included in the Regional Transportation Plan for action.

MCTC has taken many steps in RTP development to ensure safety and capacity issues
are addressed with all modes through better planning and design and using Travel
Demand Management approaches to system planning and operations. As a result of
these activities, MCTC has met livability/sustainability Planning Emphasis Area objectives.

MCTC staff will monitor the development of the California High-Speed Train. With the
passage of Proposition 1A in November 2008, the High-Speed Train project was given an
infusion of $9.95 billion in bond funding. The California High-Speed Rail Authority has
divided the proposed system into several segments for the purpose of Project-level
Preliminary Engineering Design and Environmental analysis. Since Madera County sits on
the “wye-connection” between three of these segments (San Jose-Merced, Merced-
Fresno, and Fresno-Bakersfield), MCTC staff will attend meetings and engage in other
forms of stakeholder outreach to ensure that the County is fully represented at every step
of the process. The 2012 CHSRA Business Plan funded the construction of the first phase
of the segment though Madera and Fresno counties with the sale of Prop 1A bonds to
match Federal CHSRA grant funds beginning in 2014. The 2018 RTP/SCS addresses local
connectivity to the Merced and Fresno stations focusing on Amtrak along the SR 99
corridor and BRT along the SR 41 corridor into Fresno.

In 2016 the California High Speed Rail Authority released its 2016 Business Plan. The plan
called for a transfer of riders from Amtrak and High-Speed Rail to take place in Madera
due to the proximity of the proposed High Speed Rail alignment and the existing
alignment of the BNSF railroad Amtrak currently operates on. MCTC Staff is engaged with
staff from Madera County, City of Madera, San Joaquin Joint Powers Authority and
CHSRA in planning for an inclusive and effective transfer station between Amtrak and
High-Speed Rail in Madera.

The 2020 HSR Business Plan proposes to fully develop the San Joaquin Valley Segment
between Bakersfield and Merced for early service, including understanding the
opportunity for connections to the San Joaquins line of Amtrak and Altamont Corridor
Express services. Staff will continue to work with its partners in this planning effort
throughout the 2021-2022 fiscal year.
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The "Intercity Passenger Rail Act of 2012" (AB 1779), was enacted on September 29, 2012.
AB 1779 reauthorizes regional government agencies' ability to form the San Joaquin Joint
Powers Authority (SJJPA) to take over the governance/management of the existing San
Joaquin intercity passenger rail service between Bakersfield-Fresno-Modesto-Stockton-
Sacramento-Oakland. Madera County is represented on the SJJPA Board by an MCTC
Commissioner backed by an additional MCTC Commissioner as an Alternate.

The San Joaquin Valley Rail Committee (SJVRC) acts as a technical advisory group to
the SJJPA Board. Previously, MCTC staff as well as MCTC Policy Board Members were
voting members of this group. New bylaws proposed by the SJIJPA Board altered the
nature of the SIVRC membership. MPO board members and staff are no longer eligible
to be representatives for this group. MCTC staff assisted the SJJPA in finding new Madera
County representatives for the SIVRC and is committed to assisting these volunteers in
the new role in any way possible.

The Central Valley Rail Working Group (CVRWG) was originally composed of four
counties — Merced, Stanislaus, San Joaquin, and Sacramento. Since the new push to add
early morning passenger rail service from Fresno to Sacramento, elected officials from
Madera County as well as MCTC staff have been invited to participate in CVRWG
meetings. This group will focus on improved passenger rail service to Sacramento, station
improvements along the corridor, and collaborating with the California High Speed Raill
Authority.

On April 26, 2018, California State Transportation Agency announced that the SJJPA and
San Joaquin Valley Rail Committee applied for and was successful in being awarded
$500.5 million of Transit and Intercity Capital Program (TIRCP) funding to expand San
Joaquins and ACE services. As part of this service, the Sacramento Subdivision will be
upgraded between Sacramento and Stockton to allow for passenger rail service with up
to six new stations along the corridor. Additionally, new layover facilities will be
constructed in Natomas (in Sacramento) and Fresno, and two trainsets may be procured
for the expanded service. Additional projects to be funded with these funds include
additional parking, a new station in Oakley, and a relocated Madera Station. The
application identifies $26.7 million of the TIRCP award for the Madera Station relocation.
MCTC staff will monitor and participate in activities related to the project as needed
throughout 2020-2021.

In 2020 the San Joaquin Joint Powers Authority Board Certified an Initial Study/Mitigated
Negative Declaration for a project to relocate the Madera Amtrak station to Avenue 12
in Madera County. The construction relocation and opening of the station is expected
to occur within the next four years. MCTC staff will continue to work with partners to plan
for the operations of the Amtrak station at the new location.

In 2021, contractors were chosen by the San Joaquin Joint Powers Authority for
engineering services and buildout for the Madera Station Relocation Project. Engineering
is estimated to be completed in 2024, and complete buildout of the new station is
estimated to be completed in 2026. SJJPA anticipate additional funding needs to
complete the HST platform and intend to pursue state and federal programs. The HST is
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expected to begin service in the San Joaquin Valley by 2030.

On April 4, 2022, Caltrans, Division of Transportation Planning announced Madera County
was awarded a Sustainable Transportation Planning Grant. Madera County was
awarded $450,000 for the Madera Station Relocation Transit Area Specific Plan Project.

Madera County will lead the project in partnership with the City of Madera, Madera
County Transportation Commission, San Joaquin Joint Powers Authority (SJJPA),
California High- Speed Rail Authority (CHSRA), and Caltrans. This effort will guide the
design and land-use in the vicinity of the station area as well as enable Madera County
to promote economic development, encourage station area development, and
enhance multi-modal access connections between the station, the City of Madera,
Madera Community College, and other surrounding communities throughout Madera
County and northern Fresno County.

Previous Work

1. Monitored rail development plans for Multimodal facility in Madera and relocation
of Amtrak station.

Member of the Madera County High Speed Rail Technical Working Group.

3. Incorporated livability/sustainability PEA principles in RTP development.

n

Product

=

Updated information on rail planning for inclusion in the updates of the RTP.

Staff reports on rail issues.

3. Minutes from the Central Valley Rail Working Group and San Joaquin Valley Rail
Committee meetings.

A

Tasks
Task Description and Responsible Party % of
Work
202.1 | Review Planning issues related to rail 15%
¢ Provide feedback and/or comments on plans, studies, or policies pertinent
to the regions multi-modal systems
e Incorporate findings into the RTP/SCS where applicable
Responsible Party: MCTC Staff
(July 2022 to June 2023)
202.2 | Provide staff analysis of available funding resources for rail planning projects 15%

¢ Analyze and share information for new and existing resources able to
support the regions multi-modal systems
Responsible Party: MCTC Staff
(July 2022 to June 2023)
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202.3 | Participate in meetings/workshops related to rail 20%
o Participate in reoccurring meetings and workshops hosted by local,
regional, state, and Federal partners related to multi-modal transportation
Responsible Party: MCTC Staff
(July 2022 to June 2023)
202.4 | Participate in San Joaquin Joint Powers Authority, San Joaquin Valley Rail 30%
Committee
¢ Participate in activities related to the San Joaquin Joint Powers Authority, San
Joaquin Valley Rail Committee, and other commuter rail subjects of interest
to the Madera region as needed.
Responsible Party: MCTC Staff
(July 2022 to June 2023)
202.5 | Participate in the Madera Station Relocation Transit Area Specific Plan Project 20%
e Support Madera County staff in partnership with the City of Madera,
Caltrans, CHSRA, and CalSTA in the development of the Plan.
Responsible Party: MCTC Staff
(July 2022 to June 2023)
Total 100%
FTE: .11
202 Rall
REVENUE BY SOURCE EXPENDITURES
Direct Costs: Direct Costs:
LTF
MCTA
FHWA-PL
FTA-Section 5303
STIP — PPM
Other
Subtotal Subtotal
MCTC Staff: MCTC Staff:
LTF 36,322 Direct Wages/Benefits plus Indirect: 36,322
MCTA
FHWA-PL
FTA-Section 5303
STIP — PPM
Other
Subtotal 36,322
Total: 36,322 Total: 36,322
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Active Transportation Planning

301 Active Transportation Planning
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Work Element 301 Active Transportation Planning

Objective

MCTC Staff will maintain a continuing, cooperative, and coordinated transportation
planning process with Federal, State, and Local partners for active transportation
programs consistent with the principles of livable communities.

Discussion

MCTC monitors local, State and Federal requirements impacting local plans for non-
motorized modes. Information developed is documented in staff reports and included in
the Regional Transportation Plan for action.

The Madera County Bicycle and Pedestrian Facilities Plan was updated in 2004 and
recommendations from the Plan were incorporated into the 2014 RTP. Continuing staff
support to local agencies in the implementation of the Bicycle and Pedestrian Facilities
Plan was provided.

The Bicycle and Pedestrian Facilities Plan was replaced by the 2018 Madera County
Regional Active Transportation Plan (ATP) which includes an audit of the bicycle and
pedestrian networks, safety assessments, recommendations, and public outreach. The
ATP lays the groundwork for an ongoing active transportation program to be utilized in
all Madera County jurisdictions.

A Complete Streets Policy Guide was also adopted in 2018 to assist local jurisdictions with
the adoption of their own Complete Streets Policy. Complete Streets policies ensure a
connected network of streets that are accessible to all users which can encourage mode
shift to non-motorized transportation that will support the goals and objectives of the
Active Transportation Plan and the Sustainable Communities Strategy.

MCTC partnered with the City of Madera and the Technology Transfer Program at
University of California, Berkeley's Institute of Transportation Studies in 2015 to conduct a
Pedestrian Safety Assessment at various locations within the City of Madera.

Caltrans District 6 is currently working with the Headquarters Smart Mobility and Active
Transportation Branch in developing the California Active Transportation Plan (CAT).
Each District will be required to develop a CAT plan. District 6 is in the preliminary stages
of developing communication with internal District 6 functional units such as Traffic
Operations, Design, Public Information Office, and Asset Management. Stakeholder
engagement will be conducted throughout the development of the plan using map-
based survey tools. There will be a specific focus on engagement with disadvantaged
communities. Planning will develop contextual guidance for selecting bike/pedestrian
facilities needed for SHOPP Project Initiation Report documents.
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Caltrans District 6 is updating the Bicycle Guide for Complete Streets Elements 2015. The
Bicycle Plan and Complete Streets Facilities for Caltrans District 6 (2019) has been
completed. Additionally, “Towards an Active California State Bicycle & Pedestrian Plan”
was completed in 2017.

Previous Work

1. Updated information on bicycle and pedestrian facilities for inclusion in the 2014,
and 2018 RTPs.
2. Incorporated livability/sustainability PEA principles in RTP development.
3. Conducted Pedestrian Safety Assessment with City of Madera.
4. Adopted the Madera County Regional Active Transportation Plan in 2018.
5. Adopted the Complete Streets Policy Guide in 2018.
6. Created Interactive ATP webpage.
7. Participated in ATP meetings with Federal, State and Local agencies.
Product
1. Update information on bicycle and pedestrian facilities for inclusion in the 2022
RTP.
2. Prepare staff reports on non-motorized issues.
3. Continue collaboration with Federal, State and Local agencies regarding bicycle
and pedestrian facilities.
4. Work with Local agencies to encourage the inclusion of bicycle and pedestrian
facilities in their planning processes.
5. Work with Local agencies to encourage the inclusion of complete streets policies
in their planning processes.
6. Support and encourage Local agencies to seek funding for bicycle and
pedestrian facility projects.
Tasks
Task Description and Responsible Party % of
Work
301.1 | Review Planning issues related to bicycle and pedestrian facilities 25%
o Provide feedback and/or comments on plans, studies, or policies pertinent
to the regions multi-modal systems
e Incorporate findings into the RTP/SCS where applicable
Responsible Party: MCTC Staff
(July 2022 to June 2023)
301.2 | Provide staff analysis of available funding resources for non-motorized planning 20%

projects

Analyze and share information for new and existing resources able to
support the regions multi-modal systems
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Responsible Party: MCTC Staff
(July 2022 to June 2023)

301.3 | Participate in meetings/workshops related to bicycle and pedestrian facilities 20%
¢ Participate in meetings and workshops hosted by Federal, State, and Local,
partners related to multi-modal transportation
Responsible Party: MCTC Staff
(July 2022 to June 2023)
301.4 | Collect data to support the maintenance of an Active Transportation Plan 35%
including bicycle and pedestrian safety assessments
e Collect any important data and information related to maintaining or
updating the Active Transportation Plan
¢ Update the ATP webpage as needed
Responsible Party: MCTC Staff
(July 2022 to June 2023)
Total 100%
FTE: .52
301 Active Transportation Planning
REVENUE BY SOURCE EXPENDITURES
Direct Costs: Direct Costs:
LTF
MCTA
FHWA-PL
FTA-Section 5303
STIP — PPM
Other
Subtotal Subtotal
MCTC Staff: MCTC Staff:
LTF Direct Wages/Benefits plus Indirect: 160,219
MCTA
FHWA-PL 141,842
FTA-Section 5303
STIP — PPM 18,377
Other
Subtotal = 160,219
Total: | 160,219 Total: 160,219
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Highways, Corridors, and Routes of Regional
Significance

401 Highways, Corridors, and Routes of Regional Significance
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Work Element 401 Highways, Corridors, and Routes of
Regional Significance

Objective

To maintain a continuing, cooperative, and coordinated regional Goods Movement,
Streets, and Highways planning process which coordinates with our San Joaquin Valley
partners and is also responsive to local needs and to State and Federal planning
requirements.

Discussion

The San Joaquin Valley Regional Planning Agencies Directors Committee commissioned
the development of a Valleywide Goods Movement Action Plan. Based on the success
of the Route 99 Business Plan and to compete for goods movement funding, the valley
needed a Goods Movement Action Plan that was similar in nature to the Route 99
Business Plan. The Goods Movement Action Plan identifies the priorities and the necessity
of goods movement projects in the valley. In Madera County, there is particular interest
in the State Route 99, State Route 152, and State Route 41 Corridors for economic
development and goods movement primarily from farm to market.

State Route 99 Coordination

MCTC staff has been in active coordination and consultation with Caltrans regarding the
State Route 99 Corridor. Working with the Great Valley Center and Caltrans, a Business
Plan was developed for the corridor running through the valley. Partly because of this
coordination and Business Plan, the Proposition 1B bond included a State Route 99
earmark, the only transportation earmark in the bond placed before the voters. Those
funds have been awarded to needed projects, but there is an additional $5 Billion plusin
projects remaining to be funded. The next objective is to develop a Financial Plan for the
remaining projects that need to be funded.

Throughout this process is the potential consideration by the State of interstate status for
State Route 99. At the prompting of various valley interests, the Governor did issue a letter
stating, without any financial commitment, that interstate status should be investigated.
Caltrans in consultation with the Federal Highways Administration determined that
pursuing interstate status was not feasible at this time but will re-evaluate in the future.

San Joaquin Valley Interregional Goods Movement Plan

The San Joaquin Valley Interregional Goods Movement Plan was completed in August of
2013. It identifies future preferred goods movement system for the Valley implemented
through a comprehensive interregional strategy.
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The planning effort involved numerous stakeholders including the Federal Highway
Administration, Caltrans, ports, private trucking industry, railroads, regional transportation
agencies, the agricultural industry, and others. The product of this joint study is a San
Joaquin Valley Policy Council planning document. Results of the Plan were included in
the 2014 RTP.

San Joaquin Valley Goods Movement Sustainable Implementation Plan

The San Joaquin Valley Goods Movement Sustainable Implementation Plan (SJVGMSIP)
built upon the previously completed San Joaquin Valley Interregional Goods Movement
Plan which identified “first and last mile connectivity” (e.g. to-and-from freight hubs
located within proximity of highways or agricultural processing centers, distribution
centers, intermodal facilities, and industrial and commercial zoned land and other freight
hubs), truck routing and parking needs, rural priority corridors, and developing a goods
movement performance and modeling framework for the San Joaquin Valley as critical
needs steps for further evaluation and development.

This study was funded through a 2014-15 Caltrans Partnership Planning for Sustainable
Transportation grant program for continued evaluation and refinement of the San
Joaquin Valley goods movement system.

San Joaquin Valley I-5 Goods Movement Plan

Building upon previous goods movement planning efforts, the eight San Joaquin Valley
Regional Planning Agencies undertook a study for Interstate 5 and State Route 99, major
freight movement corridors identified as part of the United States Department of
Transportation (USDOT) National Primary Freight Network and vital to Valley's economy.
This study was completed in June 2016.

This study was funded through a 2015-16 Caltrans Emerging Priorities grant for continued
evaluation and refinement of the San Joaquin Valley goods movement system.
Cambridge Systematics was the prime consultant engaged on this study. MCTC staff
joined many other Central California transportation stakeholders to participate on the
SJV Goods Movement Technical Advisory Committee. A demonstration project for truck
platooning was planned for spring of 2017 but got cancelled by the truck platooning
vendor.

Study of Short-Haul Rail Intermodal Facilities in the San Joaquin Valley

A major outcome of the San Joaquin Valley Regional Goods Movement Action Plan 2007
was the proposal of a rail corridor system extending from the Port of Oakland, to the
Tehachapi Pass, and connecting to points east of south of the San Joaquin Valley.

The rail corridor system will allow goods currently being trucked through the Valley to be
“diverted” to the rail corridor. This will relieve congestion, facility deterioration and air
pollution by reducing truck vehicle miles traveled (VMT) — the number one contributor to
all these factors. Cambridge Systematics has been retained to conduct an analysis of
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Short Haul Rail Intermodal Facilities in the San Joaquin Valley.

Origin/Destination and Fiscal Impact Study

MCTC joined with Fresno COG, Madera County, Fresno County, and the City of Fresno in
undertaking an Origin/Destination and Fiscal Impact Study. This study provided a
comprehensive understanding of transportation movements and subsequent effects
between Fresno and Madera Counties. The joint study consisted of two parts. Part one
was an analysis of origin and destination traffic movements between the two counties.
Part two provided an analysis of the fiscal impacts of such movements on the local and
regional economy. The results of the joint study are intended to better inform local
decision-making bodies regarding commuter patterns and their economic impacts,
while improving the regional planning agencies’ abilities to implement their Sustainable
Communities Strategies. Phase One of the study was completed in the fall of 2016. Phase
Two was completed in the summer of 2017.

MCTC also maintains an active streets and highways planning process which is used to
identify and document the need for new facilities and expansion of existing facilities to
accommodate projected regional growth. Future needs are evaluated relative to
projections of available financial resources and fundable projects are advanced to the
Regional Transportation Plan and the Regional Transportation Improvement Program.

Included in this work element is staff participation in corridor studies, project level traffic
studies, review of agency general plan updates, and review of local agency circulation
elements for adequacy to meet projected needs. Streets and highways is a major focus
of the Regional Transportation Plan (RTP). Passage of Measure “T" provides a needed
infusion of funding into the local program. Generally, staff efforts will be directed towards
the identification of safety and congestion problems to establish priorities for future
project funding. Additionally, opportunities for implementation of Intelligent
Transportation Systems to problems will be explored.

Funding of transportation infrastructure is a critical need. Staff will work to develop tools
necessary to identify costs of improvements needed to accommodate projected
regional growth and to assign benefits by geographic area. Staff will also continue efforts
to identify and maximize external funding sources to support transportation
improvements within Madera County.

State Route 99 Multimodal Corridor Plan

The purpose of the SR 99 Multimodal Corridor Plan is to identify the boundaries of the
corridor and present a District-wide unified vision for the corridor. The Multimodal Corridor
Plan will identify projects and strategies with associated performance measures that
position the Caltrans Districts and partner agencies to compete for funding through
different programs. MCTC staff will continue to participate with District 6 and San Joaquin
Valley MPO partners to assist in the development of the State Route 99 Multimodal
Corridor Plan.
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California Inland Port Feasibility Analysis — Phase |l

In 2019, the Central Valley Community Foundation along with the San Joaquin Valley Air
Pollution Control District, The Ports of Long Beach, and Los Angeles, all eight counties of
the San Joaquin Valley, and other partners initiated a California Inland Port Feasibility
Analysis. The purpose of the study was to assess the viability of establishing a rail-served
inland port project in California. The study was conducted by Global Logistics
Development Partners (GLD Partners), an investment advisory firm specializing in
transportation and logistics investments.

The outcome of the study was a California Inland Port Feasibility Analysis Preliminary
Business Model report, completed on April 8, 2020. The report documented the viability
of an intermodal rail service to/from the Ports of Long Beach and Los Angeles northward
through the Central Valley, and terminating in Sacramento, for replacing the current all
truck transport system.

Phase Il of the California Inland Port Feasibility Analysis will include creating a California
Inland Port Advisory Council; assessing market interest, support, and commitments
among shippers; determining core project finance metrics; engage and work with the
two Class One railroad companies; create functional transport centers that are models
for clean energy transportation; develop associated economic competitiveness
opportunities; and prepare a business plan for project implementation.

Previous Work

1. Provided technical support and participated in the Fresno-Madera County
Freeway Interchange Deficiency Study — Phase | & II.

San Joaquin Valley Goods Movement Action Plan.

3. Participation in Goods Movement Studies: Study of San Joaquin Valley
Interregional Goods Movement Plan, San Joaquin Valley Goods Movement
Sustainable Implementation Plan, and the San Joaquin Valley |-5/SR 99 Goods
Movement Corridor Study.

San Joaquin River Regional Transportation Study.

Participation on VTA sponsored SR 152 Trade Corridor Study.

Participation in SR 99 and SR 41 Congestion Management Plans.

Participation in the San Joaquin Valley Interregional Goods Movement Plan.
Study of Short-Haul Intermodal Facilities in the San Joaquin Valley.
Origin/Destination with Fiscal Impact Study

A

©oNoGA

Product

1. Staff reports on various corridor and project level traffic studies, including SR 41
High Emphasis Focus Route, SR 49 designation, and SR 99.
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2. Data pertinent to accurate modeling of travel data on goods movement
corridors.

3. Participate in the development of Phase Il of the San Joaquin Valley Inland Port
Feasibility Study

4. Participate with the development of the SR 99 Multimodal Corridor Plan.

Tasks
Task Description and Responsible Party % of
Work
401.1 | Review local agency circulation elements including goals, policies, and objectives 10%
e Provide feedback and comments as necessary
Responsible Party: MCTC Staff
(July 2022 to June 2023)
401.2 | Prepare staff analysis on impacts of existing, proposed, and new State and Federal 10%
funding programs on local agencies
o Provide feedback and comments as necessary
Responsible Party: MCTC Staff
(July 2022 to June 2023)
401.3 | Prepare staff analysis on various studies, plans, and reports on the State Highways 10%
System as needed
¢ Provide feedback and comments as necessary
Responsible Party: MCTC Staff
(July 2022 to June 2023)
401.4 | Participate where applicable with Phase Il of the San Joaquin Valley Inland Port 50%
Feasibility Analysis
. Participate in analysis Advisory Council
. Provide feedback and comments on the development of the analysis
Responsible Party: MCTC Staff
(July 2022 to June 2023)
401.5 | Participate and provide technical support for the SR 99 Multimodal Corridor Plan 20%

o Participate in plan oversight committee

e Provide feedback and comments on the development of the plan
Responsible Party: MCTC Staff

(July 2022 to June 2023)

Total 100%

FTE: .21
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401 Highways, Corridors, and Routes of Regional Significance
EXPENDITURES

REVENUE BY SOURCE

Direct Costs:
LTF
MCTA
FHWA-PL
FTA-Section 5303
STIP — PPM
Other
Subtotal

Direct Costs:

Subtotal

MCTC Staff:
LTF
MCTA
FHWA-PL
FTA-Section 5303
STIP — PPM
Other
Subtotal

7,855

60,630

68,485

MCTC Staff:
Direct Wages/Benefits plus Indirect: 68,485

Total:

68,485

Total: 68,485
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Programming and Financial Management

501 Transportation Program Development

502 Project Coordination and Financial Programming
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Work Element 501Transportation Program
Development

Objective

To identify transportation improvements proposed for implementation within the four-
year time frame of the Federal Transportation Improvement Program (FTIP), and other
associated documents and plans, in compliance with State and Federal requirements.

Discussion

State law and Federal regulations require regional transportation planning agencies to
prepare transportation improvement programs (FTIPs). FTIPs are formulated at three
levels: regional, State and Federal. In order for a transportation project to receive State
or Federal funding or project approvals, the project must be advanced from an air
guality conforming RTP and FTIP. The FTIP is a short-range, four-year capital improvement
program which is updated biennially to satisfy Federal requirements. Projects are
advanced from the Regional FTIP to the Federal STIP by Caltrans following an air quality
conformity finding by MCTC as the recognized Metropolitan Planning Organization
(transportation planning agency). Work began on the 2023 FTIP in Fall 2021 and will be
completed in Summer 2022.

State legislation (Senate Bill 45) restructured the STIP development process and places
increased responsibility on local agencies for identifying and advancing projects for State
Transportation Improvement Program (STIP) programming. Funding is now made
available based on a 75%/25% county minimum and Caltrans split. The “local share” is
apportioned to the county based upon the old “county minimums” formula. The “local
share” is now programmed by MCTC pursuant to certain project eligibility requirements
as identified in STIP guidelines. The MCTC also has the option to bid for projects in the 25%
Caltrans share subject to specific conditions. The STIP has a five-year programming period
which is updated biennially by the region and approved by CTC. Each year involves
considerable effort by staff to monitor developments related to the implementation of
revised STIP requirements.

Under Federal transportation legislation, MCTC is responsible for Federal funding
programs: Regional Surface Transportation Block Grant Program (RSTP); the Congestion
Mitigation and Air Quality Program (CMAQ); and other Federal funding sources. Project
funding decisions on these three sources are under the MCTC's control within Federal
program guidance. Appropriate prioritization and selection processes for the region was
consistent with the requirements of Federal transportation legislation. MCTC is eligible to
exchange its RSTP funds for State funds. Additionally, all three performance measures
have been established for the 2021 FTIP and will be incorporated in the 2023 FTIP.

Assembly Bill 1012 was enacted into law during February of 1999 to speed up the delivery
of RSTP, and CMAQ. projects. The legislation establishes “Program Delivery Advisory”

85 | 148



Madera County Transportation Commission
Overall Work Program Fiscal Year 2022-23

teams representing State, Regional and Local Transportation Officials. The team’s main
goal is to assist in the expeditious delivery of transportation projects and to expedite the
use of the large cash balance in the State Highway Account. One of the main objectives
of the project delivery teams was to seek ways in which to integrate environmental
reviews more extensively into the transportation planning process. The Caltrans’
Environmental Review team and local agencies are investigating ways in which to
coordinate activities with resources and permit agencies; to establish increased use of
environmental inventories to identify sensitive areas; and improve analytical tools to
speed up deliver of projects.

The legislation also provides that funds apportioned for Federal transportation programs
shall remain available for three Federal fiscal years. The funds are subject to a “use it or
lose it"” legal requirements. MCTC in conjunction with its member agencies will be
responsible for establishing project delivery and obligation authority milestones through
preparation of AB 1012 Obligation Plans. These Plans will be prepared utilizing the
recommended Caltrans format and will indicate monthly the amounts of Federal funds
anticipated to be obligated.

The State Department of Transportation (Caltrans) in cooperation with State Metropolitan
Planning Organizations has developed the California Transportation Improvement
Program System (CTIPS). CTIPS is a project programming database that enables secure
electronic information sharing between Caltrans and MPOs. The CTIPS project, funded
by Caltrans, was initiated several years ago by the Data Base Users Group (DBUG), a joint
Caltrans-MPO transportation information and programming group. It was determined
that State and regional transportation planning and programming areas should be
supported with the best available information and databases. CTIPS has resulted in
enhanced State and regional decision-making capabilities.

MCTC staff provides continued project monitoring for federally funded projects and
assists member agencies with programming projects. MCTC staff will continue to
participate with California Financial Planning Group (CFPG) meetings to discuss
programming issues statewide. MCTC staff will coordinate with the eight (including
MCTC) San Joaquin Valley MPOs with Inter-Agency Consultation (IAC) partners and
participate in conference calls as required. Staff will continue with meetings with member
agencies and reports to the MCTC Board to help reduce or eliminate obligation delays
and loss of funding on projects programmed in the FTIP. MCTC staff will provide oversight
and will monitor federally funded projects for timely obligation, project expenditures, and
final invoicing between Caltrans and member agencies. MCTC staff will assist member
agencies with programming any federally funded project into the FTIP and procuring the
authorization to proceed (E-76) from Caltrans District Local Assistance. As part of the
monitoring process, an annual obligation plan is submitted to Caltrans to help ensure the
obligation of funds has commenced to comply with the provisions of AB 1012 (timely use
of funds). Staff conducts meetings as necessary with member agencies to discuss project
progress, obligation status, and to provide assistance when needed.

The Policy Board has granted the Executive Director the authority to approve Type 1-3
FTIP Amendments.
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Previous Work

=

Exchanged RSTP.

2. Programmed CMAQ funding consistent with adopted Expedited Project Selection
Process (EPSP).

Coordinated FTIPs with RTIPs.

Provided updated information to member agencies concerning AB 1012 activities
and new State requirements for the “timely use” of State and Federal funds.

5. Prepared *“local” Obligation Plans for the CMAQ program to frack regional
obligation progress in meeting AB 1012 requirements.

Entered MOU with Caltrans to “Lump-Sum” the State Highway Operation and
Protection Program (SHOPP) to help accelerate the delivery of State projects.
Adopted previous Madera County FTIPs and Air Quality Conformity Findings.
Various FTIP amendments.

Adopted RTIPs.

10 Annual Listing of Obligated Projects: 2002-2021.

11. Conducted a CMAQ Call for Projects in FY 19-20.

12. 2021 FTIP and Air Quality Conformity Analysis adopted in February 2021.

W

o

© ® N

Product

2023 FTIP.

Amendments to the 2021 FTIP and Air Quality Conformity Analysis.
Amendments to the 2023 FTIP and Air Quality Conformity Analysis.
Staff analysis of project funding available to Madera County.
Public Notices and Inter Agency Consultation.

RSTP appropriation process.

Project selection and implementation of CMAQ Program.

Local Obligation Plans for CMAQ per AB 1012 requirements.
Federal Annual Listing of Obligated Projects.

10 CMAQ Annual Obligation report.

11. Additional STIP revisions.

12. CMAQ Call for Projects in 2022 or 2023, if necessary.

©COoNOOA~WNPE
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Tasks

Task

Description and Responsible Party

% of
Work

501.1

Review California Transportation Commission Fund Estimates and policies
¢ Review State funding estimates and policy guidelines and updates.

Responsible Party: MCTC Staff

(July 2022 to June 2023 through fall 2023)

2%

501.2

Review Caltrans IIP and solicit local agency input

e Review State transportation planning and coordinate with local agencies.
Responsible Party: MCTC Staff
(July 2022 to June 2023 - as needed/required through entire Fiscal Year, as
requested by State and local agencies

3%

501.3

Complete preparation of 2023 FTIP and Air Quality Conformity Documents and
amend 2021 FTIP, as needed
o Complete preparation of 2023 FTIP and Air Quality Conformity Analysis for the

2023 FTIP and 2022 RTP. Continue to amend the 2021 FTIP on an as needed
basis.

Responsible Party: MCTC Staff

(July 2022 to June 2023 - as needed/required through entire Fiscal Year, as

requested by State and local agencies)

60%

501.4

Coordination of FTIP and RTP
e Ongoing coordination of the 2021 FTIP and 2018 RTP and the 2023 FTIP and
2022 RTP.
Responsible Party: MCTC Staff
(July 2022 to June 2023 - as needed/required through entire Fiscal Year)

10%

501.5

Prepare, submit, and upload various CMAQ Reports
e Prepare annual reports for the CMAQ Program and input to Federal
database.
Responsible Party: MCTC Staff
(4 Quarter 2022)

7%

501.6

Prepare and submit AB 1012 Report
e Prepare and submit annual AB 1012 Report to Caltrans Division of Local
Assistance on status of CMAQ obligations for the Fiscal Year. Coordinate with
local agencies.
Responsible Party: MCTC Staff
(1 Quarter 2023)

5%

501.7

Participate in Statewide CFPG and Program CTIPS
e Participate in the California Federal Programmers Group and program the
FTIP utilizing the Caltrans CTIPS database.

4%
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Responsible Party: MCTC Staff
(July 2022 to June 2023 through entire fiscal year)

501.8

Prepare Annual Listing of Federal Projects
e Prepare and post the Annual Listing of Federal Projects that obligated funds
during the prior Federal fiscal year.
Responsible Party: MCTC Staff
(4 Quarter 2022)

3%

501.9

CMAQ Call for Projects
e Conduct a CMAQ Call for Projects (if necessary) for the 2023 FTIP. Solicit and
evaluate proposals from local agencies. Approve projects and amend into
FTIP.
Responsible Party: MCTC Staff
(August 2022 to June 2023)

6%

Total

100%

FTE: .52

501 Transportation Program Development
REVENUE BY SOURCE EXPENDITURES

Direct Costs: Direct Costs:
LTF
MCTA
FHWA-PL
FTA-Section 5303
STIP — PPM
Other
Subtotal Subtotal

MCTC Staff: MCTC Staff:
LTF 20,189 Direct Wages/Benefits plus Indirect: 176,013
MCTA
FHWA-PL 155,824
FTA-Section 5303
STIP — PPM
Other
Subtotal | 176,013

Total: | 176,013 Total: 176,013
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Work Element 502 Project Coordination and Financial
Programming

Objective

To prioritize regional transportation projects by monitoring State and Federal funding
requirements, including existing and proposed regulations and through coordination with
local agencies to establish priorities according to accepted performance measures.

Discussion

Senate Bill 45 provides opportunities for regions to utilize State funding (STIP) for
improvements to State highways and local streets and roads. Regional Transportation
Planning Agencies and local agencies have expanded responsibilities for project
development, programming, and delivery and are expected to satisfactorily complete
all procedural requirements pursuant to State and Federal regulations. This work element
provides staff time dedicated to keeping current with all State/Federal regulations
affecting project delivery and working with local agencies to ensure that project work
activities are responsive to these requirements, are timely, and are processed correctly.
Local agencies are responsible for normal engineering and environmental work activities
related to project delivery but are expected to coordinate closely with MCTC staff to
ensure that required work activities and products satisfy current State/Federal
requirements and are consistent with the Regional Transportation Plan.

It is anticipated that projects will be advanced by local agencies from the priority list of
projects in the Regional Transportation Plan. These projects must have a completed
Project Study Report, prepared by the implementing agency (City of Chowchilla, City of
Madera, and County of Madera), prior to proceeding to programming. Once
programmed, there are various applications for funds which must be processed as well
as requirements for the timely use of funds. State/Federal requirements change in
response to new legislative initiatives such as the lIJA, FAST Act, and Senate Bill 45, and as
guidelines are developed and modified to respond. Rather than have each MCTC
member agency try to keep current with all requirements, this work element provides a
staff resource to be utilized by each agency with emphasis on those activities related to
responding to State/Federal agency requirements.

Previous Work
1. Planning, Programming, and Monitoring of STIP projects.
Product

1. Project transportation planning and programming support services.
2. Prioritization and financial cash flow analysis.
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Tasks
Task Description and Responsible Party % of
Work
502.1 | Federal/State Project Programming and Delivery Requirements 20%
e Review and maintain Federal/State programming and delivery requirements.
Responsible Party: MCTC Staff
(July 2022 to June 2023)
502.2 | Work with Local Agencies on Federal/State Project Programming and Delivery 30%
Requirements
¢ Provide staff time dedicated to keeping current with all State/Federal
regulations affecting project delivery and working with local agencies to
ensure that project planning and programming work activities are responsive
to these requirements, are timely, and are processed correctly.
Responsible Party: MCTC Staff
(July 2022 to June 2023)
502.3 | Prioritize Projects in FTIP and RTP 45%
e Prioritize projects for inclusion in FTIP and RTP based upon accepted
performance measures and financial analysis.
Responsible Party: MCTC Staff
(July 2022 to June 2023)
502.4 | Evaluate State Funding Programs for Applicability and Implementation 5%
e Evaluate Strategic Growth Council's Affordable Housing and Sustainable
Communities Program and other State funding programs for applicability
and implementation in Madera County.
Responsible Party: MCTC Staff
(July 2022 to June 2023)
Total 100%

FTE: .12
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502 Project Coordination and Financial Programming

REVENUE BY SOURCE

EXPENDITURES

Direct Costs:
LTF
MCTA
FHWA-PL
FTA-Section 5303
STIP — PPM
Other
Subtotal

Direct Costs:

Subtotal

MCTC Staff:
LTF
MCTA
FHWA-PL
FTA-Section 5303
STIP — PPM
Other
Subtotal

MCTC Staff:
Direct Wages/Benefits plus Indirect: 33,139

33,139

33,139

Total:

33,139 Total: 33,139
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Data Services, Forecasting, and Modeling

601 Travel Demand Model Management

602 Air Quality Modeling

603 GIS and Mapping Resources

604 Performance Management and Data Development

605 Regional Traffic Monitoring Program
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Work Element 601 Travel Demand Model
Management

Objective

To maintain a regional travel demand model for support in transportation and air quality
planning activities.

Discussion

The Madera County travel demand model was initially developed in 1993-94 with major
updates in 2001, 2012, 2015, and 2019. It was last updated as part of the San Joaquin
Valley Model Improvement Program (MIP) utilizing the Cube Base/Voyager software
system. The model has been updated to a new base year of 2018.

MCTC participated in the San Joaquin Valley Model Improvement (MIP) Plan which
updated all the San Joaquin Valley transportation demand models. As a result, the new
transportation demand model has been updated to improve its sensitivity to smart
growth strategies and improve interregional travel estimates. These improvements were
required to respond to the requirements of Assembly Bill 32, the Global Solutions Warming
Act of 2006, and Senate Bill 375 which requires the development of a Sustainable
Community Strategy (SCS) in our Regional Transportation Plan (RTP). An update to the
MCTC MIP model took place in 2015 and was utilized for amending the 2014 RTP/SCS and
developing and amending the 2018 RTP/SCS.

The MCTC MIP model with 2010 base year and 2040 analysis year was used for the 2014
RTP/SCS process as the basis for scenario evaluation through performance measures. The
Madera CTC MIP Model was approved with the 2014 RTP/SCS in July 2014. An update to
the MCTC MIP model took place in 2015 and was utilized for amending the 2014 RTP/SCS
and developing and amending the 2018 RTP/SCS.

The current MCTC Model was updated by Elite Transportation Group. The update
advanced the base year to 2018, applied latest planning assumptions related to travel
behavior, and improved mode choice with more robust transit network modeling. The
model was be utilized for activities supporting the development of the 2022 RTP/SCS and
2023 FTIP.

The model is used in support of traffic analyses for plans, programs, and projects carried
out by the City of Chowchilla, the City of Madera, Madera County, Tribal Governments,
and Caltrans. In addition, the model is used by Madera County as the basis for its traffic
impact fee program. This work element provides for network database maintenance
(i.e., reflecting newly constructed roads) and enhancements necessary to provide air
quality modeling capabilities as well as support for ongoing streets and roads planning.

SB 743 (2013), requires that the existing metric of Level of Service (LOS), used in measuring
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transportation impacts in CEQA, be replaced with Vehicle Miles Travelled as a metric of
analysis. MCTC has and continues to coordinate with local agencies and state staff
regarding this change taking effect on July 1, 2020. The MCTC Model was updated with
SB 743 in mind so it may serve as an adequate tool towards required travel analysis and
impacts for the environmental review of projects in the Madera Region. MCTC staff wiill
continue to collaborate with its partners to ensure the model is in a state to best assist
local governments with the implementation of SB 743. Staff will provide technical
assistance for using the traffic model to assess VMT analysis.

MCTC, though the On-Call Technical Services and Modeling Program, developed an
external trip projection table to be utilized for modeling activities related to the
development of the 2022 RTP/SCS and 2023 FTIP. The tables were built utilizing data from
the California Statewide Travel Demand Model.

This element also includes the costs for maintenance of the modeling software itself in
addition to providing for on-call technical planning/modeling consultant support to
address technical planning and modeling issues as they may arise. Staff regularly assists
with project specific modeling assistance including select zone and link analysis.

Air quality issues are increasingly driving traffic model application. The San Joaquin Valley
transportation planning agencies have jointly sponsored a comprehensive review of
modeling needs within the valley with the intent of identifying a strategic plan for model
development to satisfy air quality requirements. By an agreement executed in 1999
between the San Joaquin Valley Regional Transportation Planning Agencies and the
California Air Resources Board, a new modeling software platform has been
implemented. The software represents a significant improvement in the state of the art
and is expected to provide a higher level of information for use in ongoing air quality
planning activities.

MCTC prepared the model with latest planning assumptions for use in the 2022 RTP/SCS
and 2023 FTIP modeling activities. These assumptions include a regional growth forecast
that includes population, households, employment, housing units, school enroliment, etc.
by the year 2046.

Previous Work

1. Developed and updated latest planning assumptions for traffic analysis zones,
land use assumptions and model network for 2022 RTP/SCS and EIR projects and
Federal air quality conformity determinations for various criteria pollutants
Provided data for various transportation planning studies.

2019 Madera Travel Demand Model Update

SB743 VMT Postprocessing Tool

2022 RTP/SCS Scenario Modeling

2023 FTIP and 2022 RTP/SCS and EIR Conformity Modeling

ook wN
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Product

1. Create Model Runs for Significant RTP and FTIP Amendments
2. Provide Modeling Data and Assistance

Tasks
Task Description and Responsible Party % of
Work
601.1 | RTP/SCS Model Data 40%
¢ Utilize modeling output data from the preferred RTP/SCS scenario to assist in
the development of new transportation plans, policies, or programs as
needed.
Responsible Party: MCTC Staff
(July 2022 to October 2023)
601.2 | Additional Local Agency and Partner Modeling and Technical Support 30%
e Assist local agencies with modeling assistance where needed
¢ Provide model data as requested to state and Federal partners
Deliverable: Model run output data
Responsible Party: MCTC Staff
(July 2022 to June 2023)
601.3 | Additional Model Runs for Significant Amendments of the RTP and FTIP 30%
¢ When needed, Run model for significant amendments of the RTP and FTIP
Deliverable: Model input or output data
Responsible Party: MCTC Staff
(July 2022 to June 2023)
Total 100%

FTE: .22
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601 Travel Demand Model Management

REVENUE BY SOURCE

EXPENDITURES

Direct Costs:

Direct Costs:

LTF 5,907 | On-call Consultant 50,000
MCTA Traffic Model Support 1,500
FHWA-PL 45,593
FTA-Section 5303
STIP — PPM
Other

Subtotal 51,500 Subtotal 51,500
MCTC Staff: MCTC Staff:
LTF 9,203 Direct Wages/Benefits plus Indirect: 80,232
MCTA
FHWA-PL 71,029
FTA-Section 5303
STIP — PPM
Other

Subtotal 80,232

Total: | 131,732 Total: 131,732
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Work Element 602 Air Quality Modeling

Objective

To maintain an ongoing coordinated transportation/air quality planning process
consistent with the goal of attaining and maintaining Federal and State air quality
standards.

Discussion

Ongoing air quality planning incorporates all activities necessary to ensure compliance
with Federal and State air quality standards. The United States Environmental Protection
Agency (EPA) has designated the entire San Joaquin Valley Air Basin as an “Extreme” 8-
Hour Ozone, PM 2.5 non-attainment area, and a PM 10 attainment/maintenance area.
MCTC participates with the eight San Joaquin Valley Transportation Planning Agencies,
the San Joaquin Valley Air Pollution Control District (Air District), and State and Federal
agencies to proactively address air quality issues. Focus is maintained on support of
improved technical analyses of transportation related issues, development of effective
transportation control measures, and addressing the overall air quality problem through
staying informed and engaged in a broad range of efforts to identify solutions. The San
Joaquin Valley Interagency Consultation Group (IAC) serves as the conduit for
interagency consultation required for air quality conformity determinations and for
coordinating member agency commitments to implement TCMs consistent with the
approved attainment demonstration plans.

The Air District holds primary responsibility for development and adoption of attainment
plans for the San Joaquin Valley. The eight Valley transportation planning agencies and
the Air District have developed a coordinated, cooperative, and consistent planning
process through a joint Memorandum of Understanding (MOU). An annual “Work Plan”
provides for coordination of work items including (1) submission of Vehicle Miles Traveled
(VMT) forecasts for development of emission budgets, (2) updating of attainment
demonstration plans, (3) joint evaluation of TCMs, and other opportunities to work jointly
on projects or studies that address air quality improvement.

Traditional control methods directed at stationary and mobile sources are reportedly
reaching their limits of effectiveness. It is, therefore, necessary to review and broaden
assignment of responsibility for the quality of our air. Local government control measures
are being implemented to address areas under the jurisdiction of local government.
Additionally, as transportation choices made by the general public can significantly
affect emissions from motor vehicles, education of the general public regarding effects
of behavioral patterns is critical. MCTC coordinates and advises in the development of
local government control measures and encourages conscientious travel choices.
Pertinent air quality information is disseminated directly to the local tribal governments
and MCTC staff is made available to assist with air quality requirements.
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The San Joaquin Valley MPO Directors continue joint funding for a valley-wide air quality
coordinator, responsible to the Directors, to ensure that air quality conformity and related
modeling within the Valley is accomplished on a consistent and timely basis consistent
with the requirements of MAP-21 and the FAST Act. The Federal Clean Air Act
requirements are complex and require continual monitoring of changes and
interpretations of the requirements. Increased involvement in technical analyses of plans,
programs, and projects has been necessary during the last several years to ensure
compliance. MCTC remains involved in the air quality conformity process through
participation in statewide and regional workshops and committees (i.e., EMFAC 2017,
etc.).

The EMFAC model developed by CARB plays an important role in analyzing impacts to
air quality caused by travel behavior in the Madera Region. The model creates an
inventory of various vehicle types operating though out the state by specific region. This
inventory includes low-emission and zero-emission vehicles (ZEV). The EMFAC model
projects the expected market integration ZEV in the Madera Region for MCTC state AND
federal air quality analysis. MCTC has demonstrated its transportation planning related
air quality impacts conform to the Ozone, PM 2.5, and PM 10 standards. The MCTC Policy
board acknowledged these findings and directed MCTC staff to forward the results of
the analysis to appropriate state and Federal authorities who concurred with the findings.

In 2019 Safer Affordable Fuel Efficient (SAFE) Rule 1 was presented for rulemaking by the
U.S. Environmental Protection Agency (EPA) and U.S. Department of Transportation’s
National Highway Traffic Safety Administration (NHTSA). The rule was finalized in 2019
revoking California's authority to implement the Advanced Clean Cars and ZEV
mandates. CARB staff was able to develop an adjustment to the EMFAC model to
account for the change. MCTC staff will continue to monitor the states of the SAFE Rule
under new administration and assist CARB staff where needed with refinement to the
EMFAC model resulting from any changes to the status of the SAFE rule.

MCTC staff have established the latest planning assumptions to be utilized in the
development of the 2022 RTP/SCS and EIR and the 2023 FTIP modeling activities. Staff will
utilize data output from various analysis years to prepare air quality emissions analysis for
SB 375 and to demonstrate Federal air quality conformity. Modeling date output from
various projection years and scenarios will be converted into EMFAC14 model inputs. The
EMFAC14 model will be run to create detailed emission data upon which to develop
emissions analysis for SB 375 and Federal air quality conformity requirements.

Staff will coordinate with CARB regarding the preparation of the SCS Evaluation Report
for the 2022 RTP/SCS. This report will document the technical data supporting the

successful implementation of an SCS plan for the Madera region able to demonstrate
compliance with SB 375 greenhouse gas reduction mandates.

Previous Work

1. Federal Air Quality Conformity Analysis Corresponding to the 2021 FTIP
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2015 Ozone Conformity Analysis, 2019 FTIP Amendment No. 3 (Type 5 — Formal),
2018 RTP Amendment No. 1

Federal Air Quality Conformity Analysis Corresponding to the 2018 RTP/SCS and
EIR and 2019 FTIP

Emissions Analysis for the 2018 RTP/SCS and EIR as required for SB375

2022 RTP/SCS and EIR Emissions Analysis as required for SB375

2023 FTIP, 2022 RTP/SCS and EIR, Corresponding Conformity Analysis

Product

N e

Tasks

SCS Evaluation Report for the 2022 RTP/SCS

Hot-Spot Analysis, other airy data in support of emissions/air quality planning
Federal Air Quality Conformity Analysis for Significant Amendments of the RTP or
FTIP

Task

Description and Responsible Party % of
Work

602.1

SCS Evaluation Report for CARB staff in support of an effective and implementable 65%

SCS able to comply with GHG reduction mandates per SB 375

Deliverable: SCS Evaluation Report
Responsible Party: MCTC Staff
(July 2022 to March 2023)

Prepare SCS data table
Prepare SCS compliance report

602.2

Multi-Agency Coordination for Air Quality Planning Activities 5%

Responsible Party: MCTC Staff, Consultant
(July 2022 to March 2023)

Participate with Interagency Consultation (IAC) group on technical matters
related to Air Quality analysis

Work with SIVAPCD and other agencies to determine if there are traffic
control measures, reasonably available control measures and/or best
available control measures able to be pursued for congestion or inclusion is
attainment demonstrations

602.3

Assist Local Agencies and State and Federal Partners with Air Quality Analysis 15%

Technical Support

Deliverable: Model run, model output data
Responsible Party: MCTC Staff
(July 2022 to June 2023)

Assist local agencies with Hot-spot emissions assessment as needed.
Provide model data as requested to state and Federal partners in support of
emissions/air quality planning
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602.4 | Prepare Air Quality Conformity Determination for new SIP standards or Significant 15%
Amendments to the RTP and FTIP
e Prepare new Conformity Determination
Deliverable: Conformity Determination
Responsible Party: MCTC Staff
(July 2022 to June 2023)
Total 100%
FTE: .27
602 Air Quality Modeling
REVENUE BY SOURCE EXPENDITURES
Direct Costs: Direct Costs:
LTF Air Quality Consultant 9,000
MCTA
FHWA-PL 7,968
FTA-Section 5303
STIP - PPM 1,032
Other
Subtotal 9,000 Subtotal 9,000
MCTC Staff: MCTC Staff:
LTF Direct Wages/Benefits plus Indirect: 94,956
MCTA
FHWA-PL 84,065
FTA-Section 5303
STIP - PPM 10,891
Other
Subtotal 94,956
Total: | 103,956 Total: 103,956
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Work Element 603 GIS and Mapping Resources

Objective

To develop and maintain a database of regional planning information for use in support
of all transportation planning activities of MCTC. The database includes information on
regional demographics, streets and highways inventories including congestion
management issues, transit systems and services, rail, aviation, and non-motorized
facilities.

Discussion

MCTC has developed several planning databases in support of regional transportation
planning activities. These include demographic projections for use in traffic modeling and
air quality analysis; an inventory of regionally significant roads (including all State highway
facilities); and land use and zoning summaries. This information is maintained in computer
files using database managers as well as in MCTC's geographic information system (GIS).

This work element provides for the continuing maintenance and development of these
databases. GIS training and continued development of a GIS program are ongoing tasks.
Focus will be on refining information related to defining road infrastructure needs as well
as incorporating demographic data as available from the 2020 Federal census.

All databases will be made available to Caltrans upon request for use in meeting
statewide management system requirements as well as statewide traffic modeling
needs.

As a component of the Madera County 2010 Traffic Model Update, the MCTC regional
planning database was updated and validated. The existing land use database was
updated using available data sources and future land use projections were developed
using two different methods. The GIS database was also updated, and an integrated
spatial projection created for MCTC GIS data was created.

After the adoption of the 2018 RTP/SCS, the MCTC regional modeling planning database
was reviewed for accuracy and updated and validated as needed with assistance from
traffic engineering and modeling consultants. Additional review and refinement
occurred during the most recent MCTC model update in 2019.

After the adoption of the 2018 RTP/SCS and subsequent Environmental Document, MCTC
staff began the process of updating various data sets used in the planning process
related to baseline condition assumptions and long-range travel forecasting. These new
data sets will be utilized for planning documents and technical modeling and reporting
tools.
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MCTC participates on the Madera County GIS Users Group which was formed by Madera
County GIS staff. The intent of the GIS User Group is to increase coordination and
communication among GIS users throughout the region and to review and make
recommendations on items brought forth pertinent to activities members of the group
are engaged in.

MCTC updates the significant roadway network as needed to run new air quality analysis
for new or amended RTP and FTIP roadway projects. The most recent RTP amendment
incorporated new roadway configurations and project open to traffic dates for the future
improvements along the State Route 41 corridor. The significant roadway network is used
in the modeling process for travel volumes and air quality analysis. Additional review and
refinement occurred during the most recent MCTC model update in 2019.

The eight MPOs in the San Joaquin Valley will collaborate on a data collection project in
fiscal year 2021/2022. The San Joaquin Valley Household Travel Survey will collect data
for the eight counties, including household demographic information, travel patterns,
and trip-making characteristics. The data will be used in estimation, calibration, and
validation of the travel demand models owned by the eight Valley MPOs. These models
are a critical tool for planning activities at local, regional, state, and federal levels, such
as RTP/SCS development, conformity, transportation corridor studies, environmental
justice analysis, SB 743 VMT analysis under CEQA, impact fee nexus studies, and transit
service planning.

The Valley MPOs will sponsor the survey, with involvement from Caltrans District 6 and 10
staff, as Caltrans uses the Valley MPO’s models in the design and planning of state
facilities. HCD will also be a partner in the survey as they will be sponsoring a supplemental
housing survey as an add-on of the travel survey. The data and a final report with detailed
travel characteristics summarized for each county will be developed at the conclusion
of the project and provided to each Valley MPO.

Previous Work

1. Developed demographic projections by TAZ for 2042 in support of the 2018

RTP/FTIP

Developed basic inventory of regionally significant roads with geographic keys

Established database structure for roads inventory

Provided GIS training for employees

Developed basic inventory of regionally significant roads with geographic keys.

Established database structure for roads inventory.

Provided GIS training for employees.

Developed GIS database for Madera County housing units by TAZ based upon the

2010 Census demographics at the block level.

9. Developed layer and database of disadvantaged communities for use in funding
applications.

10. MCTC staff coordinated with local agencies to acquire bicycle and pedestrian
counts within disadvantaged communities to be used in the database for use in
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funding applications.

11. Developed database of transit routes and stops.
12. Developed VMT Screening map.
13. Developed traffic monitoring database.

Product

=

2022 San Joaquin Valley Household Travel Survey

2. Maintenance of GIS databases and related map layers for use by local agencies,
tribal governments, and the State for describing existing conditions on
transportation facilities within Madera County.

3. Maintenance of demographic database for Madera County with projections by
TAZ as needed to support air quality analysis requirements for amendments to the
2018 RTP and 2019 and 2021 FTIPs.

4. Continuous coordination with local agencies, neighboring counties, and Caltrans.

5. Continuous GIS training for MCTC staff.

Tasks
Task Description and Responsible Party % of
Work
603.1 | Madera County GIS User Group Meeting (Monthly) 5%
Responsible Party: MCTC Staff
(July 2022 to June 2023)
603.2 | SJV Household Travel Survey — Project Oversight and Assistance 25%

Project deliverables to be provided by Project Managers (Fresno COG Staff):

Responsible Party: Project Managers, Consultant, MCTC Staff

Request for proposals, proposal scoring sheet

Kick-off meeting notes

Draft survey methodology and instrument design report, Draft survey
guestionnaire

Draft Sampling Design Report

Written report about interviewer training. Survey pilot/pretest procedure and
evaluation, final instrument design and procedures

Public outreach plan, outreach materials, such as social media ads, bilingual
flyers, website announcements, eblasts, etc.

Memo detailing the procedure for administering the survey, notes from weekly
meetings with project manager, preliminary analysis of the quality of data and
oversampling recommendation

Memo documenting weighting and data expansion methodology, processed
data for each Valley COG

Draft report with survey results for each of the eight counties in the Valley, final
report with survey results for each of the eight counties in the Valley, data
delivered to the MPOs in electronic format, presentations to COG Directors
Committee, Fresno COG's TTC/PAC, and Policy Board
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(July 2022 to June 2023)
603.3 | Maintain Layer Data and Database 25%
Responsible Party: MCTC Staff
(July 2022 to June 2023)
603.4 | Maintain Layer and Database for Bridges 5%
Responsible Party: MCTC Staff
(July 2022 to June 2023)
603.5 | Maintain Layer and Database for Bicycle Pedestrian, and Transit Networks 15%
Responsible Party: MCTC Staff
(July 2022 to June 2023)
603.6 | Maintain Administrative Layers for Land Use and Zoning 10%
Responsible Party: MCTC Staff
(July 2022 to June 2023)
603.7 | Maintain Layer and Database for Disadvantaged Communities 15%
Responsible Party: MCTC Staff
(July 2022 to June 2023)
Total 100%
FTE: .19
603 GIS and Mapping Resources
REVENUE BY SOURCE EXPENDITURES
Direct Costs: Direct Costs:
LTF GIS Support 4,500
MCTA
FHWA-PL 3,984
FTA-Section 5303
STIP — PPM 516
Other
Subtotal 4,500 Subtotal 4,500
MCTC Staff: MCTC Staff:
LTF Direct Wages/Benefits plus Indirect: 60,873
MCTA
FHWA-PL 53,891
FTA-Section 5303
STIP — PPM 6,982
Other
Subtotal 60,873
Total: 65,373 Total: 65,373
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Work Element 604 Performance Management and
Data Development

Objective

Development of transportation performance measures (PM) and targets as part of the
Regional Transportation Planning Process.

Discussion

The MAP-21 and FAST Acts established new performance management requirements to
ensure that MPOs improve project decision-making through performance-based
planning and programming to choose the most efficient investments for Federal
transportation funds. The performance measures (PM) for the Federal highway programs
include:

PM 1: HSIP and Safety Performance
PM 2: Pavement and Bridge Condition Performance
PM 3: System Performance/Freight/CMAQ Performance

Performance Measure 1: The Safety PM Final Rule supports the data-driven performance
focus of the HSIP and establishes five performance measures to carry out the HSIP: the
five-year rolling averages for: (1) Number of Fatalities, (2) Rate of Fatalities per 100 million
VMT, (3) Number of Serious Injuries, (4) Rate of Serious Injuries per 100 million VMT, and (5)
Number of Non-Motorized Fatalities and Non-Motorized Serious Injuries. These safety
performance measures are applicable to all public roads regardless of ownership or
functional classification. The Safety PM Final Rule also establishes a common national
definition for serious injuries.

The reporting cycle for the Safety PM is annual and there are no penalties for not meeting
targets.

Performance Measure 2: MAP-21 and subsequent Federal rulemaking established
Federal regulations that require the development of a Transportation Asset Management
Plan (TAMP) and the implementation of Performance Management. These regulations
require all states to utilize nationally defined performance measures related for
pavements and bridges on the National Highway System (NHS). The Bridge and
Pavement Performance Management Final Federal Rule established six performance
measures related to the performance of the Interstate and non-Interstate NHS for the
purpose of carrying out the National Highway Performance Program (NHPP) to assess
pavement and bridge condition. The specific performance measures are:

o Pavement Performance of the NHS
0 Percentage of Interstate pavements in Good condition
0 Percentage of Interstate pavements in Poor condition
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0 Percentage of non-Interstate pavements in Good condition

o0 Percentage of non-Interstate pavements in Poor condition
e Bridge Performance of the NHS

0 Percentage of NHS bridges in Good condition

0 Percentage of NHS bridges in Poor Condition

MCTC will establish targets for these measures within 180 days of the State establishing
targets. MCTC must establish 2 and 4-year targets for these measures and agree to plan
or program projects so that they contribute toward accomplishment of the State
performance targets or by establishing quantifiable targets for these measures for the
MPA.

Performance Measure 3: Seven performance measures related to the performance of
the Interstate and non-Interstate National Highway System were also established for the
purpose of carrying out the NHPP; to assess freight movement on the Interstate System;
and to assess traffic congestion and on-road mobile source emissions for the purpose of
carrying out the Congestion Mitigation and Air Quality Improvement (CMAQ) Program.
The measures are:

e Performance of the NHS:
1. Percent of the person-miles traveled on the Interstate that are reliable (referred
to as the Interstate Travel Time Reliability measure).
2. Percent of person-miles traveled on the non-interstate NHS that are reliable
(referred to as the Non-Interstate Travel Time Reliability measure).
3. Percent change in tailpipe CO2 emissions on the NHS compared to the
calendar year 2017 level (referred to as the Greenhouse Gas (GHG) measure).
This measure was repealed on May 31, 2018.
o Freight Movement on the Interstate System:
4. Truck Travel Time Reliability (TTTR) Index (referred to as the Freight Reliability
measure).
¢ CMAQ Program Traffic Congestion:
5. Annual Hours of Peak Hour Excessive Delay (PHED) Per Capita (PHED measure).
6. Percent of Non-Single Occupancy Vehicle (SOV) Travel.
¢ CMAQ On-Road Mobile Source Emissions:
7. Total Emissions Reduction.

The measure’s applicability and reporting requirement depend on each MPA location
and size.

The U.S. Department of Transportation encourages state DOTs and MPOs to further
develop and implement a performance management approach to transportation
planning and programming that supports the achievement of transportation system
performance outcomes.

The performance-based planning activities require regular coordination with Federal,
State, and local agency officials; outreach to local stakeholders; identification of
available data sources, data collection; identification of reasonable and achievable
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targets, development of a monitoring plan and reporting process; and integration of the
performance-based approach into planning and programming processes and plans.
MCTC coordinated with State and local partners to establish regional targets for all three
Performance Measures: PM 1, 2, and 3, as applicable. MCTC will continue to coordinate
with Federal, State, and local agencies to the maximum extent practicable. MCTC
targets were reported to Caltrans, which must be able to provide the targets to FHWA,
upon request. MCTC will continue to monitor.

Previous Work

1. Retained Consultant to develop baseline safety data and targets for safety
performance measures.

2. Established performance targets for PM 1, 2, and 3 and report processes with local
agencies.

3. Signed target reporting agreements with Caltrans for PM1, and mid-performance
updates for PM2.

4. Signed agreements with local jurisdictions to reflect inclusion of performance
target coordination, setting, and report processes.

5. Safety Performance Targets incorporated into the 2018 Regional Transportation
Plan.

Product

1. Annual Safety targets (PM 1) setting for the region.

Tasks
Task Description and Responsible Party % of
Work
604.1 | Coordination Activities 45%
¢ Coordinate with FHWA and Caltrans regarding Federal and State requirements.
Caltrans conducts periodic assessment of target goals during their mid-
performance review setting. MCTC will participate and review targets as
appropriate to help the state with its reviews.
¢ Coordinate with local agencies in regard to data and target setting.
¢ Collaborate with local agency representatives and other stakeholders
regarding goals, objectives, measures and targets and the development of
planning documents related to developing targets
e Participation in Technical Advisory Group meetings for Performance Measures.
o Participate in training, workshops, meetings, and related activities
Responsible Party: MCTC Staff
(July 2022 to June 2023)
604.2 | Monitoring 45%
e Monitor PM1 performance targets
¢ Monitor PM2 performance targets and report processes for local agencies for
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performance measures.
e Monitor PM3 performance targets
e Monitor State and Federal guidance related to performance measures.
Responsible Party: MCTC Staff
(July 2022 to June 2023)

604.3 | Target Setting 10%
e Annually establish PM1 performance targets
Responsible Party: MCTC Staff
(July 2022 to June 2023)
Total | 100%
FTE: .12
604 Performance Management and Data Development
REVENUE BY SOURCE EXPENDITURES
Direct Costs: Direct Costs:
LTF
MCTA
FHWA-PL
FTA-Section 5303
STIP — PPM
Other
Subtotal Subtotal
MCTC Staff: MCTC Staff:
LTF Direct Wages/Benefits plus Indirect: 35,820
MCTA
FHWA-PL 31,711
FTA-Section 5303
STIP — PPM 4,109
Other
Subtotal 35,820
Total: 35,820 Total: 35,820
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Work Element 605 Regional Traffic Monitoring
Program

Objective

To maintain the Madera County Traffic Monitoring Program as a source of current traffic
information for use by local agencies, tribal governments, and the public, and as a
validation tool for the county wide traffic model and VMT monitoring requirements.

Discussion

MCTC utilizes contracts with survey professionals to conduct traffic counts, and MCTC
then prepares the Traffic Monitoring Program report. Staff and the consultant developed
a standardized quadrennial regional count program with the assistance from the local
agencies.

MCTC also maintains the regional traffic monitoring program as a source of data to
support traffic modeling activities. The Madera County Traffic Monitoring report is
published annually to provide local planners and the public with up-to-date information
about travel characteristics on the streets and highways system. Counts taken pursuant
to this program are according to an established schedule and are not intended to
supplant local agency count programs.

Highway Performance Monitoring System (HPMS)

The HPMS is a nationally recognized highway information system that collects and
analyzes data on the extent, condition, performance, use and operating characteristics
of the Nation’s highways. Annually, local agencies, through their MPO, are requested to
provide sample data on arterials and collectors for inclusion in the HPMS. MCTC
coordinates the data submission to Caltrans.

Previous Work

1. Published Madera County Traffic Monitoring — 2021 Annual Report.

2. Developed a quadrennial Regional Traffic Count program to enhance the
calibration of the MCTC Travel Demand Model.

3. Speed studies, accident diagrams, and traffic warrants as required.

Product

1. Madera County Traffic Monitoring — 2022 Annual Report.
2. Traffic counts.
3. HPMS data submission to Caltrans.
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Tasks

Task

Description and Responsible Party

% of
Work

605.1

Traffic Counts

e Conduct traffic counts at various locations
Responsible Party: Consultant

(April 2023 to May 2023)

70%

605.2

Traffic Monitoring Support

¢ Provide traffic monitoring support to local agencies, including tribal
governments

Responsible Party: MCTC Staff

(July 2022 to June 2023)

15%

605.3

Data Collection

¢ Collect data from local agency and Caltrans traffic county programs
Responsible Party: MCTC Staff

(July 2022 to June 2023)

10%

605.4

HPMS Data Submission

o Coordinate the submission of HPMS data to Caltrans from local agencies as
required

Responsible Party: MCTC Staff

(July 2022 to June 2023)

5%

Total

100%

FTE: .04
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605 Regional Traffic Monitoring Program

REVENUE BY SOURCE

EXPENDITURES

Direct Costs:

Direct Costs:

LTF Consultant — Traffic Counts 8,600
MCTA
FHWA-PL 6,640
FTA-Section 5303
STIP - PPM 860
Other

Subtotal 8,600 Subtotal 8,600
MCTC Staff: MCTC Staff:
LTF Direct Wages/Benefits plus Indirect: 11,039
MCTA
FHWA-PL 10,479
FTA-Section 5303
STIP - PPM 1,358
Other

Subtotal 11,039

Total: 19,639 Total: 19,639
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Public Participation Program

701 Public Participation Program

150.1 Public Outreach Coordination
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Work Element 701 Public Participation Program

Objective

To develop and maintain an ongoing program with assistance from the public to provide
effective public participation in development of MCTC's plans, programs, and decision-
making process, consistent with Federal transportation legislation requirements. MCTC
Staff will provide public with information on activities, meetings, planning documents and
reports, and to seek input from the public on MCTC's planning activities and will utilize a
consultant where necessary. Special emphasis is placed on public participation from
environmental justice communities.

Discussion

The Federal Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for
Users — SAFETEA-LU placed emphasis on the need for the transportation planning process
to provide an adequate opportunity for participation by interested citizens and consult
with the Native American Tribal Governments (North Fork Rancheria and the Picayune
Rancheria of the Chukchansi Indians). The Federal Safe, Accountable, Flexible, Efficient
Transportation Equity Act: a Legacy for Users — SAFETEA-LU required an early, proactive,
and continuing public involvement in the transportation planning process and allow 45
days for public comment and review. The process should provide complete information,
timely public notice, full public access to key decisions, and support early and continuing
public involvement in developing plans and programs.

This work element develops the structure for both a formal participation program and
exploring alternative methods for providing public information about MCTC activities.
Improved information access should lead to more public involvement and improved
decision making. Early public participation from stakeholders and diverse interests are
important and considered in identifying regional transportation problems and issues, and
in the development of recommended solutions during project planning and
development.

Public hearings, workshops, and meetings will be conducted as required. Due to the
current coronavirus pandemic, these meetings and workshops are primarily being
conducted virtually using the GoToMeeting software and other platforms. Public hearings
and workshops are advertised in local newspapers, on the MCTC website, and outreach
for special events utilizing social media, fliers, mailings, postings, libraries, social centers,
and newsletters. Most public hearings and workshops will be advertised 30-45 days in
advance. MCTC will hold public hearings, workshops, and meetings to solicit input from
the public on transportation planning issues in the Madera County area, such as: Unmet
Transit Needs Public Hearing; Regional Transportation Plan Workshops; Section 5310 Grant
opportunities; Adoption of Federal Transportation Improvement Program; Adoption of
Regional Transportation Improvement Program; Air Quality Conformity Determinations;
Transportation Control Measures; Active Transportation Plan; Short-Range Transit Plan;
and other regional planning issues. Input received will be incorporated into the work
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products developed by staff for recommendation to the Policy Board for review,
acceptance established by the Ralph M. Brown Act (Government Code sections 54950-
54962) and the Americans with Disabilities Act.

MCTC staff developed a countywide list of low-income, minority, environmental justice,
disadvantaged communities, Native American, elderly, and disabled organizations to
better target traditionally underserved groups (i.e., elderly, disabled, low income and
minority, African American, Hispanic, Asian American / Alaskan Native, and Pacific
Islander). Additionally, for the Regional Transportation Plan (RTP) update, staff held a
specific workshop within the City of Madera to address traditionally underserved
communities.

MCTC staff updated the Public Participation Plan (PPP) in 2020 per Federal requirements.
The Plan documents MCTC's procedure to allow for public input in the development of
MCTC's plans and programs. The current PPP is on display at the MCTC office and
website.

Title VI and Environmental Justice: Pursuant to 23 CFR 450.316(b)(1), the Federal Highways
Administration expects Metropolitan Planning Organizations to have a proactive public
involvement process that seeks out and considers the needs of those traditionally
underserved groups (i.e. elderly, disabled, low income and minority, African American,
Hispanic, Asian American, American Indian, / Alaskan Native, and Pacific Islander) by
existing transportation systems, including but not limited to low-income and minority
households (23 CFR 450.316(b)(1)(vi). Staff evaluated the distribution of low-income and
minority household benefits and burdens associated with the current transportation
planning process and its outcomes. The analysis is detailed in the Environmental Justice
Policy and Procedures documents, which was adopted in FY 2014.

Executive Order 12898, Federal Actions to Address Environmental Justice for Minority
Populations and Low-Income Populations, mandates that Federal agencies make
achieving environmental justice part of their missions. This order requires that
disproportionately high and adverse human health or environmental effects on minority
and low-income populations be identified and addressed to achieve environmental
justice. Minority populations are defined in the order as African-American, Hispanic,
Asian/Pacific Islander, American Indian and Alaskan Native. Low-income populations
are defined in the order as persons whose household income (or in the case of a
community or group, whose median household income) is at or below the U.S.
Department of Health and Human Services poverty guidelines.

Executive Order 13175 requires agencies to consult and coordinate with local tribal
governments. MCTC staff does notify and consult local tribes in Madera County and as
needed in the neighboring counties of our planning activities. Tribes in Madera County
are invited to participate in MCTC's technical advisory meetings.

Executive Order 13166 states that people who speak limited English should have
meaningful access to federally conducted and federally funded programs and activities.
It requires that all Federal agencies identify any need for services and implement a
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system to provide those services so all persons can have meaningful access to services.
MCTC takes steps to solicit input from non-English speaking residents of Madera. Public
notices and flyers advertising particular public hearings are translated into Spanish, as
well as subsequent documentation. When warranted or requested, a Spanish language
interpreter is made available for public hearings.

MCTC updated its Public Participation Plan (PPP) in preparation for the development of
the 2018 RTP consistent with Federal transportation legislation requirements as well as new
state requirements related to SB 375. The PPP delineates the mission of the MPO and
establishes public involvement requirements and procedures for the development of the
various stakeholder groups, regulatory agencies, and input from the general public.
MCTC is committed to updating the PPP periodically to ensure that a collaborative
interface is fostered and maintained with the public. The PPP was last updated in January
of 2020 to more concisely direct Federal public engagement practices.

MCTC participated in The Central Valley Tribal Environmental Justice Project. The Project
was a collaborative effort between the eight valley Councils of Governments (COGS) to
develop a report containing tribal input on transportation, cultural preservation,
participation in decision-making and environmental justice as part of the region’s
Blueprint process. MCTC has an assigned staff person to serve as a tribal liaison.

As a recipient of Federal dollars, MCTC is required to comply with Title VI of the Civil Rights
Act of 1964 and ensure that services and benefits are provided on a non-discriminatory
basis. MCTC has in place a Title VI Complaint Procedure, which outlines the process for
local disposition of Title VI complaints and is consistent with guidelines found in the Federal
Transit Administration Circular 4702.1B dated October 1, 2012. MCTC adopted a Title VI
Plan with Limited English Proficiency (LEP) Plan in July 2014, the most recent updated
March 2021.

Previous Work

=

Document tribal government to government relations.

2. 2016, 2021 Policy for Government-to-Government Consultation with Federal Land
Management Agencies and Federally Recognized Native American Tribal
Governments

3. San Joaquin Valley Blueprint — Vision and Values and Locally Preferred Scenario
workshops.

4. Participation in the Central Valley Environmental Justice Project.

Conducted extensive outreach efforts with environmental justice communities as
part of the 2018 RTP and Unmet Transit Needs.

Title VI Analysis for the 2018 RTP.

2015, 2018, 2021 Title VI Plan and Limited English Proficiency Plan.
2020 MCTC Public Participation Plan.

MCTC Social Media Policy.

o
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Product

=

Document tribal government to government public participation.

Title VI Compliance and updates, as necessary.

Conduct extensive outreach efforts with environmental justice communities as
part of the 2022 Unmet Transit Needs.

Maintain and improve MCTC website and social media pages.

Title VI Analysis for the 2022 RTP

wn

ok

Tasks

Task

Description and Responsible Party % of
Work

701.1

MCTC Public Participation Plan Amendment 15%

¢ Amend as necessary the MCTC Public Participation Plan to comply with Federal
and State Requirements

Responsible Party: MCTC Staff

(July 2022 to June 2023 as needed)

701.2

Provide Spanish Language Translation 15%
Responsible Party: MCTC Staff and Consultant
(July 2022 to June 2023 as needed)

701.3

Tribal Government Consultation 15%
¢ MCTC Staff will Coordinate, Consult, Collaborate with tribal governments
Responsible Party: MCTC Staff

(July 2022 to June 2023 as needed)

701.4

Continued Consultation Policy 10%
¢ Continued MCTC Policy for Government-to-Government Consultation with
Federal Land Management Agencies and Federally Recognized Native
American Tribal Governments

Responsible Party: MCTC Staff
(July 2022 to June 2023 as needed)

701.5

Bicycle and Pedestrian Programs 10%
e Encourage bicycle and pedestrian safety education programs
Responsible Party: MCTC Staff

(July 2022 to June 2023 as needed)

701.6

Website and Social Media 15%

¢ Maintain and improve website and social media to keep public informed
about MCTC activities, public hearings, workshops, and meetings

Responsible Party: MCTC Staff

(July 2022 to June 2023 as needed)
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701.7 | Review CalEPA’s Enviroscreen 4.0 and Other Analysis Tools 15%
e Review CalEPA’s EnviroScreen Version 4.0 and other relevant analysis tools as
they relate to identifying disadvantaged communities, where they are
concentrated and how the transportation planning process may impact these
communities
Responsible Party: MCTC Staff
(July 2022 to June 2023)
701.8 | Madera Community College Collaborations 5%
¢ Collaborate with the Madera Community College Center to engage student
community outreach and education activities
Responsible Party: MCTC Staff
(July 2022 to June 2023)
Total 100%
FTE.20
701 Public Participation Program
REVENUE BY SOURCE EXPENDITURES
Direct Costs: Direct Costs:
LTF 3,097 | Public Notices 5,000
MCTA Translation Services 2,000
FHWA-PL 23,903 | SJV Website 100
FTA-Section 5303 Other Outreach Costs 19,900
STIP - PPM
Other
Subtotal 27,000 Subtotal 27,000
MCTC Staff: MCTC Staff:
LTF 6,080 Direct Wages/Benefits plus Indirect: 53,012
MCTA
FHWA-PL 46,932
FTA-Section 5303
STIP - PPM
Other
Subtotal 53,012
Total: 80,012 Total: 80,012
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Work Element 150.1 Public Outreach Coordination

Objective

The effectiveness of regional transportation planning and programming is contingent
upon meaningful awareness and inclusive involvement of interested persons. a clear
understanding of transportation options, issues and constraints helps induce participation
to better identify projects and policies able to address community needs. A focused
public involvement process to facilitate comprehensive and coordinated planning
efforts will ensure effective broad-based participation in the development and review of
regional plans and programs.

Discussion

The MCTC staff will work with a consultant in developing new outreach strategies to
update existing outreach guidelines and implement focused outreach activities and
strategies for long-range regional transportation planning and programming efforts. The
role of the selected contractor(s) will be to work with MCTC on several key areas of the
comprehensive outreach process.

MCTC Public Participation Plan Update

The MCTC Public Participation Plan is a ground-up guide for how MCTC communicates
and facilitates outreach in the region. MCTC staff will work with a consultant to develop
updates for the plan to be adopted by the MCTC Policy Board.

The plan details MCTC's goals, strategies, and processes for providing the public and
stakeholders with opportunities to understand, follow, and actively participate in the
regional planning process. MCTC will use this plan as a guideline for developing outreach
strategies for various programs that have a public outreach component.

Updating the Public Participation Plan will give MCTC the chance to reflect on best
practices and take into consideration the ways communication and information-sharing
have changed since the COVID-19 pandemic. The consultant will review and suggest
new ideas to make the plan and public outreach process more inclusive, more
accessible to a general audience, and more adaptable in anticipation of evolving
technologies and communication practices.

Focused Outreach - Madera County 2022 Regional Transportation Plan and Sustainable
Communities Strategy

MCTC staff are currently in the early stages of development for the 2022 Regional
Transportation Plan and Sustainable Communities Strategy (RTP/SCS) scheduled for
adoption in Summer of 2022. The RTP/SCS is the long-range planning vision for the Madera
County region. The RTP/SCS outlines policies, strategies, and projects for advancing the
region’s mobility, economy, and sustainability. The RTP/SCS will have a planning horizon
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year of 2046. A key requirement of developing the RTP/SCS is engagement with a variety
of important participants including the public, community organization, public agencies,
the business community, elected officials, and tribal governments.

MCTC staff will be aided by a consultant who will lead and manage the public
education, awareness, and participation engagement for the RTP/SCS development.
These activities include but are not limited to required statute for outreach in the
development of the RTP/SCS (CGC Section 65080 - 65086.5).

A consultant will develop a look and feel or “brand” for all materials produced as part of
the RTP/SCS. Developing these templates and materials early in the process will be key
for creating a consistent, recognizable brand. The creation of branding will be
developed in close coordination with MCTC staff to ensure compliance with universal
design principles and accessibility requirements for physical and digital use.

A consultant will build and administrate a RTP/SCS webpage. The page wil be
developed within the host MCTC website framework or as otherwise identified as suitable
by the consultant. The site will be an integral digital landing point for desktop or mobile
users to access educational information about the RTP/SCS, find project updates, a
schedule of upcoming events and information from past events, as well as a platform for
visitors to participate in online surveys or to provide general feedback on the plan.

MCTC staff will work with a consultant to assemble and facilitate meetings for an RTP/SCS
Steering Committee. The Steering Committee will be made of a diverse group of
stakeholders within the County including local agencies, Caltrans, environmental justice
representatives, private citizens, developers, and others. The Steering Committee will be
presented information on the RTP/SCS development and be able to provide feedback
and make suggestions for the plan’s direction and outreach strategies with the public or
other interested and affected stakeholders.

A consultant will be responsible for coordinating an array of outreach activities and
events including venues booking, creation of educational materials and presentations,
designing interactive workshop feedback activities and surveys, documenting outreach
events and tabulating, summarizing or processing results of various feedback activities
during these engagements. Specific scenario visioning activity should be designed for
these events. Workshops and/or events will be held in each incorporated city in Madera
County and strategically in unincorporated communities of Madera County.
Accommodations or specifically focused events will be targeted for non-English speaking
communities/neighborhoods or other under-represented populations. Additional
meetings will be coordinated as needed with focused groups or individuals from local
institutions, health services, community-based organizations or with other relevant
stakeholders. The schedule of outreach activities for the RTP/SCS should revolve around
key project development phases or milestones corroborated by MCTC staff focusing on
introduction/education of the long-range planning process, development of the plan
and scenarios and finalizing/presenting the plan and its anticipated impacts.

The RTP/SCS is a comprehensive planning document covering all applicable travel
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modes in the region as well as addressing the impacts of socio-economic change. As
part of the RTP/SCS development, detailed surveying and innovative data collection and
feedback mechanisms need to be designed and implemented to receive feedback
applicable for the plans development as well as being of use for short-term planning
efforts currently being undertaken by MCTC in support of the RTP/SCS. These should be
focused on housing, public transit, active transportation, commuter rail, goods
movement, alternative fuel travel and other topics as deemed necessary.

The outreach process will need to be flexible and is subject to change as needed to
reflect and respond to the input received as MCTC moves through the steps of updating
the RTP/SCS. MCTC staff will reduce redundancy when able to do so working in tandem
with a consultant with expectations of flexibility and ability to collaborate with the
RTP/SCS Environmental Impact Report consultant as well as any other consultants
retained for other aspects of the RTP/SCS development when necessary, throughout plan
development.

A consultant created an RTP/SCS Outreach Summary Report near the end of the RTP/SCS
development process. The outreach summary report is incorporated as an appendix of
the RTP/SCS and referenced in the final plan.

Previous Work

Retained Consultant.

RTP/SCS Outreach Summary Report.
RTP/SCS Webpage.

Surveys and Interactive feedback tools.

PwnNPE

Product

1. Document tribal government to government public participation.
2. Document Outreach activities.

Tasks
Task Description and Responsible Party % of
Work
150.1.1 | Outreach Activities 90%
Responsible Party: Consultant, MCTC Staff
(July 2022 to June 2023)
150.1.2 | Provide Spanish Language Translation 5%

Responsible Party: MCTC Staff, Consultant
(July 2022 to June 2023 as needed)
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150.1.3

Tribal Government Consultation

Responsible Party: MCTC Staff
(July 2022 to June 2023)

¢ MCTC Staff will Coordinate, Consult, Collaborate with tribal governments

5%

Total 100%

FTE.O1

150.1 Public Outreach Coordination

REVENUE BY SOURCE EXPENDITURES
Direct Costs: Direct Costs:
LTF 5,383 | Consultant 46,932
MCTA
FHWA-PL 41,549
FTA-Section 5303
STIP - PPM
Other

Subtotal 46,932 Subtotal 46,932
MCTC Staff: MCTC Staff:
LTF 96 Direct Wages/Benefits plus Indirect: 839
MCTA
FHWA-PL 743
FTA-Section 5303
STIP - PPM
Other

Subtotal 53,012

Total: 47,771 Total: 47771
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Project Administration

801 Transportation Development Act
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Work Element 801 Transportation Development Act

Objective

To administer the Local Transportation Fund, State Transit Assistance Fund, and other
related funding programs pursuant to the California Transportation Development Act
(TDA), SB 1, and other related legislation.

Discussion

MCTC, as the Regional Transportation Planning Agency and the Local Transportation
Commission, is responsible for administering the Local Transportation Fund (LTF), the State
Transit Assistance Fund (STA) and Senate Bill 1, the Road Repair and Accountability Act
of 2017 (SB 1) funding. These funds, derived from various State taxes, are available to
local agencies for transportation planning, bicycle and pedestrian facilities, public
transportation services, social services transportation, and streets and roads projects.
MCTC's responsibility is fo ensure the funds are apportioned, allocated, and expended
in accordance with current statutory and administrative code requirements. To facilitate
the process, staff assists in claim preparation and monitors related legislative activity.

MCTC staff works closely with the Social Service Transportation Advisory Council (SSTAC)
required by SB 498. The SSTAC will participate in the 2023-24 Unmet Transit Needs process
by reviewing public testimony and submitting annual recommendations to the MCTC
Policy Board regarding any unmet public transit needs in Madera County. If it is found
that there are unmet transit needs which are reasonable to meet, TDA funding must be
used to address those unmet needs before being released to local agencies for local
streets and roads expenditures.

With the passage of Proposition 1B in November 2006, MCTC staff was tasked with the
administration of the Public Transportation Modernization, Improvement, and Service
Enhancement Account (PTMISEA). For the PTMISEA program MCTC is responsible for
disbursement of funds to local agencies, and project tracking, including semi-annual
reporting to Caltrans.

MCTC is charged with administering funds from the Low Carbon Transit Operations
Program (LCTOP) to transit agencies pursuant to the Transit, Affordable Housing, and
Sustainable Communities Program, which was established by the California Legislature in
2014 by Senate Bill 862 (SB 862). These programs have a goal of reducing greenhouse gas
emissions and are funded by auction proceeds from the California Air Resource Board’s
(ARB) Cap-and-Trade Program. These funds have their own statutory requirements under
SB 862 but are also required to meet the statutory requirements of the Transportation
Development Act.

MCTC staff assists local agencies (including tribal governments) and attends relevant
workshops in preparation of Sections 5307, 5310, 5311, and 5339 grant applications to
fund purchases of new transit vehicles or provide operating funds pursuant to the
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guidelines.

SB 1 provides a new revenue source with the implementation of the State of Good Repair
(SGR) program. MCTC currently suballocates SGR funds to local agencies by population.
For the SGR program, MCTC is also responsible for review and submission of project lists,
disbursement of funds to local agencies, and project tracking, including annual
reporting.

Previous Work

1. Records of LTF/STA apportionment, allocations, and claims.
2. LTF/STA fiscal and performance audits.
3. Social Services Transportation Advisory Council meetings.
4. Unmet Transit Needs Hearings.
5. 2020 Triennial Performance Audit.
6. Prop 1B: PTMISEA administration.
7. LCTOP administration.
8. SB 1 State of Good Repair administration.
Product
1. LTF/STA finding of apportionment, allocations, and claims.
2. LTF/STA fiscal audits.
3. Project Lists and Reporting for related funding programs.
4. Social Services Transportation Advisory Council meetings as required.
5. Unmet Transit Needs Hearing and staff report.
6. Documentation of FY 2023-24 Unmet Needs Process.
7. Prop 1B: PTMISEA suballocation, application processing, tracking, and reporting.
8. LCTOP allocation, application processing, tracking, and reporting.
9. SGR suballocation, project list processing, tracking, and reporting.
Tasks
Task Description and Responsible Party % of
Work
801.1 | Apportionment and Allocation 5%
e Prepare finding of apportionment for LTF/STA and make allocations
Responsible Party: MCTC Staff
(May 2023)
801.2 | Claims 20%

e Review and process LTF/STA claims.

e Review for conformance with applicable TDA law, the RTP and SRTDP
Responsible Party: MCTC Staff

(July 2022 to June 2023)
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801.3

LTF/STA Financial Reports

e Prepare LTF/STA financial reports
Responsible Party: MCTC Staff
(December 2022)

20%

801.4

SSTAC Meetings

e Conduct meetings of the SSTAC
Responsible Party: MCTC Staff

(July 2022 to June 2023)

5%

801.5

Unmet Transit Needs Hearing

e Conduct Unmet Transit Needs Hearing
Responsible Party: MCTC Staff

(April 2023)

5%

801.6

Unmet Needs Staff Report

e Prepare Unmet Needs Staff Report
Responsible Party: MCTC Staff

(April to May 2023)

21%

801.7

Financial Records

e Maintain appropriate financial activity records
Responsible Party: MCTC Staff

(July 2022 to June 2023)

5%

801.8

Fiscal Audits

o Contract for appropriate fiscal audits
Responsible Party: MCTC Staff

(August 2022)

2%

801.9

PTMISEA Administration

e Administer Prop 1B transit program — PTMISEA
Responsible Party: MCTC Staff

(July 2022 to June 2023)

5%

801.10

Development of Project Application Assistance

e Assist local agencies in development of project applications for Section 5311,
5311 (f), Section 5310; Section 5304; Section 5307; Section 5339

Responsible Party: MCTC Staff

(July 2022 to June 2023)

2%

801.11

LCTOP Administration

e Administer LCTOP program
Responsible Party: MCTC Staff
(July 2022 to June 2023)

5%
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801.12

SGR Administration

e Administer SGR program
Responsible Party: MCTC Staff

(July 2022 to June 2023)

5%

Total 100%
FTE: .50
801 Transportation Development Act
REVENUE BY SOURCE EXPENDITURES
Direct Costs: Direct Costs:
LTF 28,000 | Audits 11,000
MCTA Translation Services 2,000
FHWA-PL Public Notices 1,000
FTA-Section 5303 Other Costs 14,000
STIP - PPM
Other
Subtotal Subtotal 28,000
MCTC Staff: MCTC Staff:
LTF 89,650 Direct Wages/Benefits plus Indirect: 89,650
MCTA
FHWA-PL
FTA-Section 5303
STIP - PPM
Other
Subtotal 89,650
Total: | 117,650 Total: 117,650
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Other Activities
901 Lobbying

902 Other
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Work Element 901 Lobbying

Objective

To allow for Board and staff representation at State and Valley wide transportation
conferences and events as well as legislative tracking and reporting.

Discussion

To allow for Board and staff representation at State and Valley wide conferences and

events. To provide Policy Board members a stipend and travel for
Board meetings.

To provide funding for annual Valley Voice advocacy trips
Washington, D.C.

Staff provides legislative tracking and reporting.
Previous Work

1. Valley Voice Program - Sacramento and Washington, D.C.
2. CALCOG Conference.

attendance of Policy

to Sacramento and

3. Participated in meetings and activities of the Valley Legislative Affairs Committee.

Product

1. Valley Voice Program — Sacramento and Washington, D.C.
2. CALCOG Conference and meetings.
3. Legislative tracking and reporting.

Tasks

Task Description and Responsible Party % of
Work
901.1 | Valley Voice Program 65%
e Annual advocacy trips to Sacramento and Washington D.C.

Responsible Party: MCTC Staff

(September 2022 to March 2023
901.2 | Legislative tracking 5%

e Legislative tracking and reporting
Responsible Party: MCTC Staff
July 2022 to June 2023
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901.3

CALCOG Conference and meetings

e State and Valley wide transportation conferences and events
Responsible Party: MCTC Staff
April 1, 2023 to April 30, 2023

10%

901.4

CALCOG Annual Fees

Responsible Party: MCTC Staff

June 2023

20%

Total

100%

FTE:.04

901 Lobbying
REVENUE BY SOURCE

EXPENDITURES

Direct Costs:

LTF

MCTA

FHWA-PL

FTA-Section 5303

STIP - PPM

Other - Member Fees
Subtotal

90,581

93,581

Direct Costs:

Consultant
Other Costs

Subtotal

75,000
18,581

93,581

MCTC Staff:

LTF

MCTA

FHWA-PL

FTA-Section 5303

STIP - PPM

Other - Member Fees
Subtotal

8,064

8,064

MCTC Staftf:

Direct Wages/Benefits plus Indirect:

8,064

Total:

101,645

Total:

101,645
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Work Element 902 Other

Objective

To provide information to travelers about transportation services available within Madera
County and to encourage the use of alternatives to single occupant commuting.
Conduct the freeway service patrol in cooperation with Caltrans and the California
Highway Patrol, to remove minor incidents rapidly, thereby reducing congestion,
secondary accidents, and vehicle emissions.

Discussion

MCTC's alternative fransportation activities are designed to provide transportation
related information to the community in order to promote safety, enhance the quality of
life, and protect the environment. Many services and options are available within
Madera County that offers alternatives to single occupancy commuting. As our
community grows at a steady pace, the selection of transportation modes becomes
increasingly important to the quality of life. Among other negative impacts, increased
traffic congestion results in increased emissions, loss of productivity, and unpleasant
driving conditions.

These activities capture many of the Transportation Control Measure commitments made
by the MCTC. Through these activities, MCTC hopes to foster a spirit of concern for the
environment and gather community support for the selection of alternative modes of
transportation. Staff will continue to work with a variety of regional agencies and
committees to gain expertise in this area and enhance its alternative transportation
activities. Special effort will be made to reach and engage all segments of the
community including Native Americans, minorities, low-income groups, and community-
based organizations. MCTC staff will continue to address tribal concerns through a
consultation process.

MCTC staff is working with a variety of partners on the development of off-model
transportation tools. These tools can be utilized in many planning areas MCTC works within
including ridesharing/vanpooling, alternative fuel inventory and access, transportation
incentive programs, telecommuting and other traffic demand or control measures. These
transportation strategies are not tfraditionally able to be accounted for in MCTC’s
technical planning framework however the benefits from these transportation
investments and strategies are important and should be conveyed as such in an array of
MCTC plans including but not limited to the RTP/SCS, Regional ATP Plan and the Madera
Region Short Range Transit Plan.

CalvVans

MCTC is a member of the California Vanpool Authority (CalvVans) JPA. The expansion of
Kings County’s Agricultural Industries Transportation Services (AITS) vanpool program into
neighboring counties and beyond emphasized the need for a representative entity that
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can oversee, adjust, and make improvements to the system. The CalvVans JPA was
created to fund, operate, and otherwise manage public transportation projects and
programs aimed at providing qualified agricultural workers with safe and affordable
transportation between home and work. Though aimed at providing transportation for
agricultural workers, the CalVans program supplies vans for students and employees of
other businesses around the valley. CalVans operates as a Public Transit Agency.

Freeway Service Patrol

The Service Patrol (FSP) are roaming tow and service trucks that patrol pre-determined
beats to assist motorists in aid. The goal of FSP is to alleviate traffic congestion problems
by removing disabled vehicles and cleaning minor collisions and debris from the
roadway. Typically, FSP is deployed in more urban and metropolitan areas of the state
Monday through Friday during peak commute hours to provide congestion relief, safety,
and air quality benefits by:

¢ Reducing traffic jams through prompt removal of stalled cars

¢ Reducing the chance of further accidents and bottlenecks caused by impatient

drivers and on-lookers

e Assisting local emergency services under CHP direction

¢ Saving fuel and cutting air pollution emissions by reducing stop-and-go traffic

¢ Keeping narrowed lanes clear during highway construction projects

Freeway Service Patrol Background

The first Freeway Service Patrol (FSP) program was piloted in Los Angeles and was later
expanded into other regions by State legislation in 1991. FSP is a joint program provided
by the California Department of Transportation (Caltrans), the California Highway Patrol
(CHP) and the local partner agencies/transportation agency. The FSP program is a free
service of privately owned tow trucks under contract that patrol designated routes on
congested urban freeways. Typically, FSP operates Monday through Friday during peak
commute hours, and all day in pre-desighated freeway corridors it is becoming more
commonplace for FSP to operate during the midday and on weekends/holidays in
addition to the weekday peak period service.

The goal of the statewide FSP program is to maximize the effectiveness of the freeway
transportation system. FSP is a congestion management tool which strategically
addresses commute traffic pattern problems. Deployment of the FSP tow trucks is driven
by congestion patterns in major metropolitan areas.

The goal is accomplished by the expeditious removal of disabled/stranded vehicles from
the freeway. Removing obstructions on the freeways as rapidly as possible has a positive
impact on traffic volumes by eliminating problems which contribute to non-recurrent
congestion.

The effectiveness of the statewide FSP program is assessed by calculating the annual
benefit/cost (B/C) ration of each FSP beat. Firs the annual savings in incident delay, fuel
consumption and air pollutant emissions due to FSP service are calculated based on the
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number of assists, beat geometrics and traffic volumes. The savings are then translated
into benefits using monetary values for delay and fuel consumption.

Services provided by the FSP include:

Changing flat tires

Jump starting vehicles

Refilling radiators and taping leaky hoses

Putting a gallon of fuel in gas tanks

Towing inoperable vehicles to a safe location of the freeway

Clearing vehicle damaged in collisions under CHP direction

Removing debris from traffic lanes under CHP direction

Monitoring the left shoulder part-time travel lane for visual clearing once it is in
operation

The majority of funding for the 14 statewide FSP programs is made available by the State
through the State Highway Account (SHS). Approximately $25.5 million has consistently
been budgeted for FSP on an annual basis to provide funding assistance and requires a
25% local match. Annual FSP program costs include the annual capital, operating and
administrative costs for providing FSP service. The State's financial contribution to
individual FSP programs is allocated on a formula basis consisting of the following:

¢ 25% on the number of urban freeway lane miles in the participating area
¢ 50% on the basis of the ratio of the population of the participating area
e 25% on the basis of traffic congestion as ascertained by Caltrans.

For new FSP programs State funding formula allocation is determined by Caltrans who
allocates the funding at a maximum over three years as follows so as not to disrupt State
funding for existing FSP programs (local funds make-up the difference):

e 33.3% of its full allocation amount in the first full fiscal year following application
approval.

e No less than 66.7% of its full allocation amount in the second fiscal year following
application approval.

e No less than 100% of its full allocation amount in the third fiscal year following
application approval.

Under SB 1, the Road Repair and Accountability Act of 2017, an additional $25 million in
annual funding was made available for FSP program statewide. This additional funding
addresses inflationary cost increases for the program while also allowing for further
expansion of the program, which should provide more congestion relief, especially in the
more heavily populated and congested regions. The SB 1 FSP funding guidelines shows
the annual $25 million distributed as follows:

¢ Allocation for inflation and service-hour adjustments. $12.2 million is allocated as

an inflationary and service hour adjustment related to the pre-SB 1 Caltrans
funding of $25.4 million, which has been static since 2006/7.
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¢ Allocation for the California Highway Patrol. $3.75 million is allocated to reimburse
the California Highway Patrol to both recognize static Caltrans reimbursements
since the 2006/7 budget, and new workload associated with new or expanded
FSP service.

¢ Allocation for New or Expanded Service. 9.05 million is available for allocation to
support new or expanded service.

Intelligent Transportation Systems (ITS)

MCTC participated in the Valleywide Inteligent Transportation Systems (ITS)
Implementation Committee for the San Joaquin Valley. The ITS plan for the San Joaquin
Valley was completed in November 2001. The San Joaquin ITS SDP provides an analysis
of needed functional areas, development of a regional ITS architecture, and a
recommendation of projects for deployment. Staff continues to participate on the San
Joaquin Valley.

ITS architecture maintenance team is to further develop and strengthen a regional
architecture consistent with the Federal Highway Administration ITS Architecture and
Standards Final Rule. An ITS Architecture Maintenance Plan was formally adopted in July
2005. Other ITS projects include the deployment of a San Joaquin Valley 511 traveler
information system in participation with a working group of Valley MPOs. The existing San
Joaquin Valley ITS Infrastructure Plan will be amended into the current RTP/SCS plan and
added to future RTP/SCS plans until a new ITS plan is developed.

The County of Madera is responsible for the Airport Land Use Compatibility Plan (ALUCP),
formerly known as the Comprehensive Land Use Plan (CLUP). The ALUCP was adopted in
2015.

Previous Work

Rideshare promotion activities.

Contacts with local agencies and Madera County employers.

Developed logo, newsletter, and website.

Assisted local agencies with the renewal/adoption of Transportation Control
Measures according to the Air District’s voluntary bump-up to Extreme non-
attainment for Ozone.

Evaluated and strengthened MCTC Transportation Control Measures.
Participated in Phase 1 deployment of the San Joaquin Valley 511 traveler
information system.

7. Freeway Service Patrol Data gathering

8. San Joaquin Valley ITS Strategic Deployment Plan.

PwnNpE

o u

Product

1. Maintain and update website and develop promotional materials.
2. Report, prepared with Caltrans and CHP, to determine eligibility to apply to
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Freeway Service Patrol program.

Updates to the ITS Architecture Maintenance Plan, if needed.

Updated information on aviation systems planning (planning only) for inclusion in
the updates of the RTP.

5. Staff reports on aviation issues.

Hw

Tasks

Task Description and Responsible Party % of
Work

902.1 | Rideshare Program 10%
¢ Represent rideshare program as required.
Responsible Party: MCTC Staff

(July 2022 to June 2023)

902.2 | Rideshare Promotional Materials 5%
¢ Provide rideshare promotional materials as required.
Responsible Party: MCTC Staff

(July 2022 to June 2023)

902.3 | Develop Promotional Materials 5%
o Develop/print promotional materials.
Responsible Party: MCTC Staff

(July 2022 to June 2023)

902.4 | Maintain and update TDM activities on MCTC website 5%
Responsible Party: MCTC Staff
(July 2022 to June 2023)

902.5 | Community Outreach 10%
¢ Conduct community outreach activities as needed.
Responsible Party: MCTC Staff

(July 2020 to June 2023)

902.6 | Participate in CalVans joint powers agency 15%
Responsible Party: MCTC Staff
(As Required)

902.7 | Coordination of Trip Reduction Programs 10%

o Coordinate with tribes and major employers on employer-based trip reduction
programs for existing and future employment centers.

Responsible Party: MCTC Staff

(July 2022 to June 2023)

135 | 148




Madera County Transportation Commission
Overall Work Program Fiscal Year 2022-23

902.8 | Coordination with Caltrans and CHP to determine eligibility to apply to this 15%
program (Freeway Service Patrol).
Responsible Party: MCTC Staff
(July 2022 to December 2022)
902.9 | Review Planning issues related to aviation systems planning 5%
¢ Provide feedback and/or comments on plans, studies, or policies pertinent
to the regions multi-modal systems
e Incorporate findings into the RTP/SCS where applicable
Responsible Party: MCTC Staff
(July 2022 to June 2023)
902.10 | Provide staff analysis of available funding resources for aviation planning projects 5%
¢ Analyze and share information for new and existing resources able to
support the regions multi-modal systems
Responsible Party: MCTC Staff
(July 2022 to June 2023)
902.11 | Participate in meetings/workshops related to ITS, aviation, and other modal 15%
elements
¢ Participate in meeting and workshops hosted by local, regional, state, and
Federal partners related to multi-modal transportation
Responsible Party: MCTC Staff
(July 2022 to June 2023)
Total 100%

FTE:.15
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902 Other
REVENUE BY SOURCE

EXPENDITURES

Direct Costs:.
LTF
MCTA
FHWA-PL
FTA-Section 5303
STIP — PPM
SJV REAP HOUSING
Other
Subtotal

12,419

12,419

Direct Costs:

Board Costs and Other Expenses

Subtotal

12,419

12,419

MCTC Staff:
LTF
MCTA
FHWA-PL
FTA-Section 5303
STIP — PPM
Other
Subtotal

49,839

49,839

MCTC Staff:

Direct Wages/Benefits plus Indirect:

49,839

Total:

62,258

Total:

62,258
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Overall Work Program
1001 Overall Work Program
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Work Element 1001 Overall Work Program

Objective

To develop an Overall Work Program and Budget consistent with State and Federal
funding priorities and responsive to local agency needs.

Discussion

The Overall Work Program is prepared by MCTC staff and reflects State and Federal
funding priorities balanced against local agency needs for transportation planning
services. It is used to document annual grant funding to the MCTC and includes a
discussion of the organization, significant transportation issues, proposed work activities,
and the annual program budget and MCTC line-item budget.

Previous Work
MCTC Overall Work Program and Budget.
Product

1. 2023-24 MCTC Overall Work Program and Budget.
2. Quarterly Reports.

Tasks
Task Description and Responsible Party % of
Work
1001.1 | OWP Development 35%
¢ Initiate OWP development process
e Review IPG and State OWP Guidelines
Responsible Party: MCTC Staff
(November 2022 to February 2023)
1001.2 | Project Identification 15%
o Identify local project needs through public input
Responsible Party: MCTC Staff
(October 2022 to February 2023)
1001.3 | Circulation 15%

o Develop and circulate Draft OWP and Budget for public and agency review
Responsible Party: MCTC Staff
(February 2023 to March 2023)
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1001.4

Adoption
o Complete OWP

e Adopt OWP with compliance certifications and process agreement

Responsible Party: MCTC Staff
(April 2023)

5%

1001.5

Reporting

e Complete Quarterly Reports
Responsible Party: MCTC Staff
(Quarterly July 2022 to June 2023)

30%

Total

100%

FTE: .18

1001 Overall Work Program
REVENUE BY SOURCE EXPENDITURES

Direct Costs: Direct Costs:
LTF
MCTA
FHWA-PL
FTA-Section 5303
STIP - PPM
Other
Subtotal

Subtotal

MCTC Staff: MCTC Staff:

LTF 41,942 Direct Wages/Benefits plus Indirect: 41,942

MCTA
FHWA-PL
FTA-Section 5303
STIP - PPM
Other
Subtotal

Total: 41,942

Total: 41,942

140 | 148




Madera County Transportation Commission
Overall Work Program Fiscal Year 2022-23

Measure “T" Administration
1101 MCTA Administration
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Work Element 1101 MCTA Administration

Objective

To provide effective administrative and fiscal support to the Madera County
Transportation Authority pursuant to the enabling legislation and adopted authority
procedures.

Discussion

The Madera County Transportation Authority was formed in 2007 (approved by Madera
County voters in November 2006) and is responsible for administering the proceeds of the
1/2 percent sales tax enacted in Measure “T". The Authority contracts with MCTC for
provision of the Measure “T" Investment Plan and Annual Work Program, agency
administrative functions, and funds administration. The Executive Director also serves as
the Authority’s Executive Director and performs all staff administrative functions required
to support the activities of the Authority.

The Authority produces an annual report of Measure T activities, which is widely
distributed to the public and other interested stakeholders by mail and posted on the
MCTA website.

The Authority also provides staffing for the Measure T Citizens’ Oversight Committee, an
appointed body of community representatives that provide independent review and
oversight of Authority compliance audits. The Committee issues an Annual Report to the
Public summarizing Authority audit findings and recommendations presented to the
Authority board.

Previous Work

=

Meetings of the Madera County Transportation Authority and Technical Advisory
Committee.

Annual Fiscal Audits.

2021 Strategic Plan

MCTA Policies and Procedures.

Organization and administration of Citizens’ Oversight Committee.

Planning, Programming, and Monitoring of Measure “T" projects and develop
financial analysis and cash flow analysis.

oagkwn

Product

Annual Fiscal Audits (approx. $11,000).
Review and process project claims.
Prepare financial reports.

MCTA Operating Budget.

NP
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Annual Work Program.

Administration of Citizens’ Oversight Committee.

Planning, Programming and Monitoring of Measure “T" projects.
Financial assistance and cash flow analysis.

Publication of Measure T Annual Report.

©o~No O

Tasks

Task

Description and Responsible Party % of
Work

1101.1

Conduct MCTA and TAC meetings 5%
Responsible Party: MCTC Staff
(July 2022 to June 2023)

1101.2

Prepare MCTA Budget 5%
Responsible Party: MCTC Staff
(May 2023)

1101.3

Maintain MCTA financial records 20%
Responsible Party: MCTC Staff
(July 2022 to June 2023)

1101.4

Review and process project claims 10%
Responsible Party: MCTC Staff
(July 2022 to June 2023)

1101.5

Prepare Annual Work Program 25%
Responsible Party: MCTC Staff
(September 2022, June 2023)

1101.6

Administration of Citizens’ Oversight Committee 10%
Responsible Party: MCTC Staff
(July 2022 to June 2023)

1101.7

Conduct Fiscal Audit 10%
Responsible Party: MCTC Staff
(October to December 2022)

1101.8

Planning, programming, and monitoring of Measure “T" projects 10%
Responsible Party: MCTC Staff
(July 2022 to June 2023)

1101.9

Attend conferences including Focus on the Future 5%
(November 2022)

Total 100%
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FTE: .29

1101 MCTA Administration

REVENUE BY SOURCE

EXPENDITURES

Direct Costs:

Direct Costs:

LTF Financial Assistance, Audits, Annual 25,000
Report

MCTA 242,841 | Conf/Travel/Other Costs 23,000
FHWA-PL Consultant 194,841
FTA-Section 5303
STIP - PPM
Other

Subtotal | 242,841 Subtotal 242,841
MCTC Staff: MCTC Staff:
LTF Direct Wages/Benefits plus Indirect: 55,518
MCTA 55,518
FHWA-PL
FTA-Section 5303
STIP - PPM
Other

Subtotal 55,518

Total: | 298,359 Total: 298,359
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Acronyms

AB Assembly Bill

ADA Americans with Disabilities Act

AWP Annual Work Program

CAG County Association of Governments
CALTRANS California Department of Transportation
CAPTI Climate Action Plan for Transportation Infrastructure
CATX Chowchilla Area Transit Express

CIP Capital Improvement Plan

CMAQ Congestion Mitigation Air Quality

COG Council of Governments

CTC California Transportation Commission

DBE Disadvantaged Business Enterprise

EIR Environmental Impact Report

EPA Environmental Protection Agency

FAST ACT Fixing America’s Surface Transportation Act
FHWA Federal Highway Administration

FSP Freeway Service Patrol

FTA Federal Transit Administration

FTE Full Time Equivalent

FTIP/TIP Federal Transportation Improvement Program
GHG Greenhouse Gas

GIS Geographic Information System

HPMS Highway Performance Monitoring System
HSIP Highway Safety Improvement Program

IIJA Infrastructure Investment and Jobs Act

P Interregional Improvement Plan

IPG Intermodal Planning Group

LTF Local Transportation Fund

MAP 21 Moving Ahead for Progress in the 21st Century
MCC Madera County Connection

MCTA Madera County Transportation Authority
MCTC Madera County Transportation Commission
MOU Memorandum of Understanding

MPO Metropolitan Planning Organization
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OWP Overall Work Program

PAC Policy Advisory Committee

PM-2.5 Particulate Matter (2.5 micros or less)

PM-10 Particulate Matter (10 microns or less)

RTIP Regional Transportation Improvement Program
RTP Regional Transportation Plan

RTPA Regional Transportation Planning Agency

SAFETEA-LU Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy

for Users
SB Senate Bill
SIP State Implementation Plan
SJVAPCD San Joaquin Valley Air Pollution Control District
SHOPP State Highway Operation and Protection Program
SRTP Short Range Transit Plan
SSTAC Social Service Transportation Advisory Council
STA State Transit Assistance
STIP State Transportation Improvement Program
TAB Transit Advisory Board
TAC Technical Advisory Committee
TAZ Traffic Analysis Zones
TCM Traffic Control Measures
TDA Transportation Development Act
TDP Transit Development Plan
VMT Vehicle Miles Traveled
YARTS Yosemite Area Regional Transportation System
YATI Yosemite Area Transportation Information
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101 Regional Transportation Plan / 100 Regional Transportation Plan and
Sustainable Communities and Environmental Impact Report
Environmental Report
102 Regional Housing Planning Program 102 Regional Housing Planning Program
103 Zero-Emission Vehicle Readiness and | 908 Zero-Emission Vehicle Readiness and

Implementation Plan Implementation Plan

104 Oakhurst Multi-modal Mobility Study New Work Element

201 Transit 130 Public Transportation

202 Rall 140 Other Modal Elements

301 Active Transportation Planning 140 Other Modal Elements

401 Highways, Corridors, and Routes of 120 Goods Movement and Highways
Regional Significance Planning

501 Transportation Program Development | 200 Transportation Development Program
502 Project Coordination and Financial 122 Project Coordination and Financial
Programming Planning

601 Travel Demand Model Management | 110 Regional Planning Database
112 Regional Transportation Modeling

602 Air Quality Modeling 113 Air Quality Transportation Planning
603 GIS and Mapping Resources 110 Regional Planning Database
604 Performance Management and 101 Performance Measures

Data Development
605 Regional Traffic Monitoring Program 111 Traffic Monitoring Program

701 Public Participation Program 150 Public Participation Program

801 Transportation Development Act 901 Transportation Funds Administration

901 Lobbying 907 Board Costs and Other Expenses

902 Other 151 Alternative Transportation Activities
140 Other Modal Elements

1001 Overall Work Program 902 Overall Work Program

1101 MCTA Administration 910 MCTA Administration
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Appendix A Revenue/Expenditure Spreadsheet
Appendix B Line-Item Budget

Appendix C SB 1 Sustainable Communities Formula Project List
Appendix D Certifications and Assurances
Appendix E Certification of Restrictions on Lobbying
Appendix F Planning Funds — Eligible Uses

Appendix G Resolution

Appendix H Other Planning Activities

Appendix | MPO Planning Boundary

Appendix J Public Participation Outreach Chart
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FY 2022-23 Overall Work Program

Funds Available by Revenue Source

SB-1
Member SJV REAP FHWA PL FHWA PL FHWA PL FTA FTA 5303 FTA 5303
MCTC LTF STIP PPM i

mere Other Total Assessment MCTA Housing Csour:tn?unr:?ilees FHWA PL Carryover 19-20 Carryover 20-21 Carryover 21-22 5303 Carryover 20-21  Carryover 21-22 Total
Carryover Prior Years 185,480 1,645 4,596 0 235,976 97,892 0 42,292 76,349 115,208 0 0 9,582 769,020
Current Year Allocation 301,098 100,000 293,763 78,000 0 167,541 800,213 0 0 0 55,448 0 0 1,796,063
Carryover to Future Year (138,422) (138,422)
Total Available Funds 1,345,496 1,081,165 2,426,661 348,156 101,645 298,359 78,000 235,976 265,433 800,213 42,292 76,349 115,208 55,448 0 9,582 2,426,661

8/26/2022 10:47 Expenditures by Agency Expenditures by Revenue Source
Federal Member c:rd Zr\;i:er SIV REAP SB-1 FHWA PL FHWA PL FHWA PL FTA FTA 5303 FTA 5303
Work Element Description MCTC Other Total MCTCLTF Carryover MCTA STIP PPM 4 . Sustainable FHWA PL Total
Assessment Match - Housing L Carryover 19-20 Carryover 20-21 Carryover 21-22 5303 Carryover 20-21  Carryover 21-22
Match -LTF PPM Communities
101 Regional Transportation Plan 186,680 50,392 237,072 21,768 5,424 0 168,015 15,719 26,146 237,072
102  Regional Housing Planning Program 12,256 223,720 235,976 0 [¢] 0 235,976 0 235,976
103  ZEV Readiness & Implementation Plan FY 21-22 5,819 87,297 93,116 10,680 0 82,436 0 93,116
104  Oakhurst Multimodal Corridor Study FY 22-23 9,300 179,948 189,248 21,707 0 167,541 0 189,248
905.2  Project Prioritization Study 20-21 2,024 15,435 17,459 2,003 15,456 0 17,459
201  Transit Planning 73,455 73,455 7,184 1,241 0 0 55,448 0 9,582 73,455
202 Rail Planning 36,322 36,322 36,322 [ 0 36,322
301  Active Transportation Planning 160,219 160,219 0 18,377 141,842 160,219
401  Routes, Corridors, and Routes of Regional Significance 68,485 68,485 0 7,855 0 0 60,630 68,485
501  Transportation Development Program 176,013 176,013 20,189 0 155,824 176,013
502  Project Coordination & Financial Programming 33,139 33,139 0 33,139 0 33,139
601  Travel Demand Model Management 80,232 51,500 131,732 15,110 0 71,029 45,593 131,732
602 Air Quality Modeling 94,956 9,000 103,956 0 10,891 1,032 84,065 7,968 103,956
603 GIS and Mapping Resources 60,873 4,500 65,373 0 6,982 516 53,891 3,984 65,373
604  Performance Management and Data Development 35,820 35,820 4,109 0 0 31,711 35,820
605  Regional Traffic Monitoring Program 11,039 8,600 19,639 [ 1,266 986 9,773 7,614 19,639
701 Public Participation Program 53,012 27,000 80,012 6,080 3,097 0 46,932 23,903 80,012
150.1  Public Outreach Coordination 839 46,932 47,771 0 5,479 0 0 42,292 47,771
801  Transportation Funds Admininstration 89,650 28,000 117,650 117,650 0 0 117,650
901  Lobbying 8,064 93,581 101,645 [ 101,645 0 0 101,645
902  Other Activities 49,839 12,419 62,258 62,258 0 0 62,258
1001  Overall Work Program 41,942 41,942 [ 4,811 37,131 41,942
1101  MCTA Administration 55,518 242,841 298,359 [ 298,359 0 0 298,359
Total Expenditures 1,345,496 1,081,165 2,426,661 325,060 23,096 101,645 298,359 75,466 2,534 | 235,976 265,433 800,213 42,292 76,349 115,208 55,448 0 9,582 2,426,661
348,156 78,000 1,034,062 65,030

Madera County Transportation Commission -- 2022-23

OWP 8/31/22 Amendment No.1

Revenue/Expenditure Spreadsheet
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Appendix B: Line-ltem Budget

Madera County Transportation Commission
2022-23 Amended Budget

26-Aug-22
Amended
Revenues 22-23 Budget Amend #1 Budget
FHWA PL $785,093 $15,120 $800,213
FHWA PL Carryover $154,689 $79,160 $233,849
FTA 5303 $61,051 ($5,603) $55,448
FTA 5303 Carryover $13,844 ($4,262) $9,582
HR 133 PPM $0 $0
STIP Carryover $0 $0
STIP Planning $78,000 $78,000
SB-1 Sustainable Communities 22-23 $164,209 $3,332 $167,541
SB-1 Sustainable Communities 21-22 $69,514 $12,922 $82,436
SB-1 Sustainable Communities 20-21 $0 $15,456 $15,456
REAP Housing $228,653 $7,323 $235,976
TDA Carryover $48,087 ($1,029) $47,058
TDA Administration $120,000 $120,000
TDA Planning $181,098 $181,098
Member Assessment Fees $100,000 $1,645 $101,645
MCTA Carryover $14,382 ($9,786) $4,596
MCTA $158,193 $135,570 $293,763
Other $0 $0
[Total Revenues $2,176,813 $249,848  $2,426,661
Non-cash information
Toll Credits (PL) $0 $0
Toll Credits (5303) $0 $0
Amended
Expenses 22-23 Budget Budget
Salaries & Benefits
Salaries $777,578 $4,810 $782,388
ICMA 401(a) $115,285 $722 $116,007
FICA, Employer $45,958 $440 $46,398
Medicare $11,274 $69 $11,343
Worker's Compensation $5,286 ($1,374) $3,912
Health $146,528 $3,800 $150,328
Unemployment Insurance $1,120 $1,120
Subtotal Salaries & Benefits $1,103,029 $8,467  $1,111,496
Direct $573,871
Indirect $529,158

Indirect Costs
Advertising/Publications $2,000 $2,000
Auto & Cell Allowance $4,200 $4,200
Computer Software $7,000 $1,000 $8,000
Conference/Training/Education $8,000 $8,000
Equipment Leases $9,000 $9,000
Bldg/Equip. Maint. & Repairs $4,000 $4,000
Insurance $1,000 $1,000
Janitorial Services $2,000 $2,000
Legal Services $20,000 $20,000
MCTC Audit $23,000 $23,000
Membership Fees $2,000 $2,000
Miscellaneous $6,000 $6,000
Office Furniture $2,000 $2,000
Office Supplies $6,000 $6,000
Postage $1,000 $1,000
Rent $71,000 ($1,000) $70,000
Technology Related Equipment & Repairs $31,000 $31,000
Telephone/Internet/Website $14,000 $1,000 $15,000
Travel Expenses $4,000 $4,000
Utilities $9,000 $9,000
Valley Coordination $6,800 $6,800
Subtotal Indirect Costs $233,000 $1,000 $234,000
Other Direct Costs
Air Quality (Consultant) $8,000 $1,000 $9,000
Board Costs and Other Costs $31,000 $31,000
Consultant (SR 41 Corridor Study) $0 $0
Consultant (SB-1 Planning Grant) $251,284 $31,396 $282,680
Consultant (Household Travel Survey) $0 $0
Consultant (Public Outreach Coordination) $0 $46,932 $46,932
Consultant (Regional Housing Program) $200,000 $23,720 $223,720
Consultant (Socioeconomic Study) $0 $0
Consultant (Measure Renewal) $75,000 $119,841 $194,841
Consultant (Lobbying&Intergovernmental) $72,000 $3,000 $75,000
MCTA Conference(s)/Travel $2,500 $2,500 $5,000
MCTA Fin Asst/Audits/Annual Report $25,000 $25,000
MCTA Project Development $10,000 $10.000
MCTC TDA Audits $11,000 $11,000
MCTC TDA Other Admin Costs $15,000 ($5,000) $10,000
Model Update $0 $0
Other MCTA Costs $4,000 $4,000 $8,000
Planning Grant Match $0 $0
Public Participation Program $30,000 $30,000
RTP EIR $20,000 $10,392 $30,392
RTP/SCS Development $20,000 $20,000
Technical/Modeling On-Call Services $50,000 $50,000
Traffic Model & GIS Support $4,500 $1,500 $6,000
Traffic Monitoring Program $7,500 $1,100 $8,600
Translation Services $4,000 $4,000
Triennial Performance Audits $0 $0
Subtotal Other Direct Costs $840,784 $240,381 $1,081,165
[Total Expenses $2,176,813 $249,848 $2,426,661

$0 $0 $0

Madera County Transportation Commission -- 2022-23 OWP Amendment No.1
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MPO

Project Title

California Department of Transportation

SB 1 Sustainable Communities Formula Grants
Metropolitan Planning Organization Project List

Project Description

Final Work
Products/Deliverables

Grant Amount

Local Match
Amount

Work Element
Number

Fiscal Year of Funds

Madera County Transportation Commission

Zero-Emission Vehicle Readiness and Implementation Plan

Develop a Zero-Emission Vehicle (ZEV) readiness and implementation
strategy for the region

Future Needs Report,
Implementation Report, ZEV
Readiness and Implementation
Plan

69,514

9,006

103 (formerly 908)

2021-22

Madera County Transportation Commission

Oakhurst Multimodal Mobility Study

Prepare a Multi-modal and Mobility Study in the Oakhurst Community
along State Route 41 and State Route 49

Existing Conditions Report,
Outreach Report, Strategies, Final
Study

164,209

21,275

104

2022-23

lof1

4/15/2022
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Certifications and Assurances Fiscal Year 2022

FEDERAL FISCAL YEAR 2022 CERTIFICATIONS AND ASSURANCES FOR FTA
ASSISTANCE PROGRAMS

(Signature pages alternate to providing Certifications and Assurances in TrAMS.)

Name of Applicant Madera County Transportation Commission

The Applicant certifies to the applicable provisions of all categories: (check here)
Or,

The Applicant certifies to the applicable provisions of the categories it has selected:
Category Certification
01 Certiﬁcaﬁons and Assurances Required of Every Applicant X
02 Public Transportation Agency Safety Plans
03 Tax Liability and Felony Convictions
04 Lobbying X
05 Private Sector Protections
06 Transit Asset Management Plan
07 Rolling Stock Buy America Reviews and Bus Testing
08 Urbanized Area Formula Grants Program
09 Formula Grants for Rural Areas

10 Fixed Guideway Capital Investment Grants and the Expedited
Project Delivery for Capital Investment Grants Pilot Program

11 Grants for Buses and Bus Facilities and Low or No Emission
Vehicle Deployment Grant Programs
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12 Enhanced Mobility of Seniors and Individuals with Disabilities
Programs

13 State of Good Repair Grants

14 Infrastructure Finance Programs

15 Alcohol and Controlled Substances Testing

16 Rail Safety Training and Oversight

17 Demand Responsive Service

18  Interest and Financing Costs

19 Cybersecurity Certification for Rail Rolling Stock and
Operations

20 Tribal Transit Programs

21 Emergency Relief Program

CERTIFICATIONS AND ASSURANCES SIGNATURE PAGE

AFFIRMATION OF APPLICANT

Madera County Transportation Commission

Name of the Applicant:

BY SIGNING BELOW, on behalf of the Applicant, I declare that it has duly authorized me to make these
Certifications and Assurances and bind its compliance. Thus, it agrees to comply with all federal laws, regulations,
and requirements, follow applicable federal guidance, and comply with the Certifications and Assurances as
indicated on the foregoing page applicable to each application its Authorized Representative makes to the Federal
Transit Administration (FTA) in the federal fiscal year, irrespective of whether the individual that acted on his or
her Applicant’s behalf continues to represent it.

The Certifications and Assurances the Applicant selects apply to each Award for which it now seeks, or may
later seek federal assistance to be awarded by FTA during the federal fiscal year.

The Applicant affirms the truthfulness and accuracy of the Certifications and Assurances it has selected in the
statements submitted with this document and any other submission made to FTA, and acknowledges that the
Program Fraud Civil Remedies Act of 1986, 31 U.S.C. § 3801 ef seq., and implementing U.S. DOT regulations,
“Program Fraud Civil Remedies,” 49 CFR part 31, apply to any certification, assurance or submission made to
FTA. The criminal provisions of 18 U.S.C. § 1001 apply to any certification, assurance, or submission made in
connection with a federal public transportation program authorized by 49 U.S.C. chapter 53 or any other statute
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In signing this document, I declare under penallies of perjury that the foregoing Certifications and Assurances, and
any other statements made by me on behalf of the Applicant are true and accurate.

: o Apr 29,2022
Signature Date:

Patricia Taylor _ _ .
Name Authorized Representative of Applicant

AFFIRMATION OF APPLICANT’S ATTORNEY

For (Name of Applicant): Madera County Transportation Commission

As the undersigned Attorney for the above-named Applicant, I hereby affirm to the Applicant that it has authority
under state, local, or tribal government law, as applicable, to make and comply with the Certifications and
Assurances as indicated on the foregoing pages. 1 further affirm that, in my opinion, the Certifications and
Assurances have been legally made and constitute legal and binding obligations on it.

1 further affirm that, to the best of my knowledge, there is no legislation or litigation pending or imminent that
might adversely affect the validity of these Certifications and Assurances, or of the performance of its FTA
assisted Award.

e i S . Apr 29,2022

S
Signature Da

Shannon Chaffin
Name Attorney for Applicant

Each Applicant for federal assistance to be awarded by FTA must provide an Affirmation of Applicant’s Attorney
pertaining to the Applicant’s legal capacity. The Applicant may enter its electronic signature in lieu of the
Attorney’s signature within TrAMS, provided the Applicant has on file and uploaded to TrAMS this hard-copy
Affirmation, signed by the attorney and dated this federal fiscal year. )



FY 2022/2023 FHWA Metropolitan Transportation Planning
Process Self-Certification

In accordance with 23 CFR part 450, the California Department of Transportation and
Madera County Transportation Commission , the designated Metropolitan Planning

Organization for the Madera County urbanized area(s), hereby certify that
the transportation planning process is being carried out in accordance with all applicable

requirements including:

1) 23 U.S.C. 134,49 U.S.C. 5303, and subpart C of 23 CFR part 450;

2) In nonattainment and maintenance areas, sections 174 and 176(c) and (d) of the Clean Air Act, as
amended (42 U.S.C. 7504, 7506(c) and (d)) and 40 CFR part 93;

3) Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 2000d-1) and 49 CFR part 21;

4) 49 U.S.C. 5332, prohibiting discrimination on the basis of race, color, creed, national origin, sex, or
age in employment or business opportunity;

5) Section 1101(b) of the FAST Act (Pub. L. 114-94) and 49 CFR part 26 regarding the involvement of
disadvantaged business enterprises in USDOT funded projects;

6) 23 CFR part 230, regarding the implementation of an equal employment opportunity program on
Federal and Federal-aid highway construction contracts;

7) The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) and 49 CFR
parts 27,37, and 38;

8) The Older Americans Act, as amended (42 U.S.C. 6101), prohibiting discrimination on the basis of
age in programs or activities receiving Federal financial assistance;

9) Section 324 of title 23 U.S.C. regarding the prohibition of discrimination based on gender; and

10) Section 504 of the Rehabilitation Act of 1973 (29 U.S.C. 794) and 49 CFR part 27 regarding
discrimination against individuals with disabilities.

o s L S .

/ m

MPO Authorizing Signature Caltrans District Approval Signature
Michael Navarro

Patricia Taylor, Executive Director

Title Title
4/25/22 Apr 25,2022
Date Date

January 2022



Fiscal Year 2022/2023 California Department of Transportation

Debarment and Suspension Certification

As required by U.S. DOT regulations on governmentwide Debarment and Suspension

(Nonprocurement), 49 CFR 29.100:

1) The Applicant certifies, to the best of its knowledge and belief, that it and its contractors,

subcontractors and subrecipients:

a)

b)

d)

Are not presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from covered transactions by any Federal
department or agency;

Have not, within the three (3) year period preceding this certification, been
convicted of or had a civil judgment rendered against them for commission of fraud
or a criminal offense in connection with obtaining, attempting to obtain, or
performing a public (Federal, state, or local) transaction or contract under a public
transaction, violation of Federal or state antitrust statutes, or commission of
embezzlement, theft, forgery, bribery, falsification or destruction of records,
making false statements, or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a
governmental entity (Federal, state, or local) with commission of any of the
offenses listed in subparagraph (1)(b) of this certification; and

Have not, within the three (3) year period preceding this certification, had one or

more public transactions (Federal, state, and local) terminated for cause or default.

2) The Applicant also certifies that, if Applicant later becomes aware of any information

3)

contradicting the statements of paragraph (1) above, it will promptly provide that

information to the State.

If the Applicant is unable to certify to all statements in paragraphs (1) and (2) of this

certification, through those means available to Applicant, including the General Services

Administration’s Excluded Parties List System (EPLS), Applicant shall indicate so in its

applications, or in the transmittal letter or message accompanying its annual certifications

and assurances, and will provide a written explanation to the State.

January 2022



CALIFORNIA DEPARTMENT OF TRANSPORTATION
DEBARMENT AND SUSPENSION CERTIFICATION
FISCAL YEAR 2022/2023

SIGNATURE PAGE

In signing this document, I declare under penalties of perjury that the foregoing certifications and

assurances, and any other statements made by me on behalf of the Applicant are true and correct.

Vo -
Signature Date Apr 29, 2022

Printed Name P atricia Taylor

As the undersigned Attorney for the above named Applicant, I hereby affirm to the Applicant that
it has the authority under state and local law to make and comply with the certifications and
assurances as indicated on the foregoing pages. I further affirm that, in my opinion, these
certifications and assurances have been legally made and constitute legal and binding obligations

of the Applicant.

I further affirm to the Applicant that, to the best of my knowledge, there is no legislation or
litigation pending or imminent that might adversely affect the validity of these certifications and

assurances or of the performance of the described project.

AFFIRMATION OF APPLICANT’S ATTORNEY

For 1he Madera County Transportation Commission (Name of Applicant)

Shasnon Qhaf¥in Clg_ Apr 29,2022

Signature sdings w'fm:e 3ot Date
Printed Name of Applicant’s Attorney Shannon Chaffin

January 2022
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Appendix E Certfification of Restrictions on Lobbying




DISCLOSURE OF LOBBYING ACTIVITIES
Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352

Approved by OMB
0348-0046

(See reverse for public burden disclosure.)

1. Type of Federal Action:
E a. contract
b. grant
c. cooperative agreement
d. loan
e. loan guarantee
f. loan insurance

2. Status of Federal Action:

Ea. bid/offer/application
b. initial award

c. post-award

3. Report Type:
E a. initial filing

b. material change
For Material Change Only:
year quarter
date of last report

4. Name and Address of Reporting Entity:
|:| Prime |Z| Subawardee

Tier , ifknown:

Congressional District, if known: 4¢

5. If Reporting Entity in No. 4 is a Subawardee, Enter Name
and Address of Prime:
California Department of Transportation
1120 N Street
Sacramento, CA 95814

Congressional District, if known:

6. Federal Department/Agency:

Federal Transit Administration

7. Federal Program Name/Description:

Consolidated Planning Grant

CFDA Number, if applicable: 20-505

8. Federal Action Number, if known:

9. Award Amount, if known:
$ CA CPG Allocation

10. a. Name and Address of Lobbying Registrant
(if individual, last name, first name, Ml):

Simon and Company
1660 L Street, Suite 501

b. Individuals Performing Services (including address if
different from No. 10a)
(last name, first name, MI):

] Jen Covino
Washington, DC 20036
Information requested through this form is authorized by title 31 U.S.C. section H .
11 1352. This disclosure of lobbying activities is a material representation of fact Slgnature'
upon which reliance was placed by the tier above when this transaction was made . ) 1cl
Print Name: Patricia Taylor

or entered into. This disclosure is required pursuant to 31 U.S.C. 1352. This
information  will be available for public inspection. Any person who fails to file the
required disclosure shall be subject to a civil penalty of not less than $10,000 and
not more than $100,000 for each such failure.

Title: Executive Director

Telephone No.: (559) 675-0721

Date: 4/25/22

Federal Use Only:

Authorized for Local Reproduction
Standard Form LLL (Rev. 7-97)




DISCLOSURE OF LOBBYING ACTIVITIES
Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352

Approved by OMB
0348-0046

(See reverse for public burden disclosure.)

1. Type of Federal Action:
E a. contract
b. grant
c. cooperative agreement
d. loan
e. loan guarantee
f. loan insurance

2. Status of Federal Action:

Ea. bid/offer/application
b. initial award

c. post-award

3. Report Type:
E a. initial filing

b. material change
For Material Change Only:
year quarter
date of last report

4. Name and Address of Reporting Entity:
|:| Prime |Z| Subawardee

Tier , ifknown:

Congressional District, if known: 4¢

5. If Reporting Entity in No. 4 is a Subawardee, Enter Name
and Address of Prime:
California Department of Transportation
1120 N Street
Sacramento, CA 95814

Congressional District, if known:

6. Federal Department/Agency:

Federal Transit Administration

7. Federal Program Name/Description:

Consolidated Planning Grant

CFDA Number, if applicable: 20-505

8. Federal Action Number, if known:

9. Award Amount, if known:
$ CA CPG Allocation

10. a. Name and Address of Lobbying Registrant
(if individual, last name, first name, Ml):

Khouri Consulting
1215 K Street

b. Individuals Performing Services (including address if
different from No. 10a)
(last name, first name, MI):

Gus Khouri
Sacramento, CA 95814
Information requested through this form is authorized by title 31 U.S.C. section H .
11 1352. This disclosure of lobbying activities is a material representation of fact Slgnature'
upon which reliance was placed by the tier above when this transaction was made . ) 1cl
Print Name: Patricia Taylor

or entered into. This disclosure is required pursuant to 31 U.S.C. 1352. This
information  will be available for public inspection. Any person who fails to file the
required disclosure shall be subject to a civil penalty of not less than $10,000 and
not more than $100,000 for each such failure.

Title: Executive Director

Telephone No.: (559) 675-0721

Date: 4/25/22

Federal Use Only:

Authorized for Local Reproduction
Standard Form LLL (Rev. 7-97)
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Appendix F Planning Funds — Eligible Uses




Sample Eligible and Ineligible Regional Transportation Planning Activities

As the name indicates, transportation planning funds (FHWA PL and FTA Section 5303) are to be
used for activities associated with the Metropolitan planning process (23 CFR 450). Similarly,
State RPA is allocated to the 26 rural RTPAs for filling the regional transportation planning
requirements of Government Code Section 65080. A wide variety of regional transportation
planning activities are eligible for transportation planning funds. The information in this Appendix
is illustrative, not inclusive.

Eligible Activities include, but are not limited:
Regional Coordination & Consultation

Participate in Federal and State Clean Air Act transportation related air quality planning
activities.

Involve federal and state permit and approval agencies early and continuously in the
regional transportation planning process to identify and examine issues to develop
necessary consensus and agreement; collaborate with Amy Corps of Engineers, National
Fish and Wildlife Service, Environmental Protection Agency and other federal agencies
responsible for permits and National Environmental Protection Act (NEPA) approvals and
with state resources agencies for compliance with California Environmental Quality Act
(CEQA).

Establish and maintain formal consultation with Native American Tribal Governments
enabling their participation in local and state transportation planning and programming
activities.

Create, strengthen, and use partnerships to facilitate and conduct regional transportation
planning activities among California Department of Transportation (Department), MPOs,
RTPAs, Native American Tribal Governments, transit districts, cities, counties, the private
sector and other stakeholders.

Coordinate with partners to identify policies, strategies, programs and actions that
enhance the movement of people, goods, services and information on the regional,
interregional, state highway system.

Coordinate with partners to implement the MAP-21/FAST Act performance-based
approach in the scope of the transportation process.

Develop joint work programs with transportation and air quality agencies, including
transit operators, to enhance coordination efforts, partnerships, and consultation
processes; eliminate or reduce redundancies, inefficient or ineffective resource use and
overlapping review and approvals.

Holding conferences and other technical meetings provided that the cost: (1) must be
incurred for an activity that is eligible for the category of funds being used (e.g., PL funds
can only used for eligible metropolitan planning related activities); and (2) must be
allowable under the Office of Management and Budget’s (2 CFR 200) cost principles for
the agency that incurs the cost. Additionally, the basic guideline for allowability of a cost
is that the cost be necessary and reasonable “for proper and efficient performance and
administration of the Federal awards” (i.e., Federal grant, project, etc.). The cost



unmet transit needs assessment are eligible if they support the regional transportation
planning process and RTP).

Non-planning related transit administration should be funded with 5310, 5311, etc.
including application development and assistance (review of 5310 applications and
programming of funds as it relates to the TIP process are eligible planning activities).
RHNA Process (portions may be eligible such as activities listed in Section 1.3 Integrated
Planning, but not RHNA process standalone task).

Project development documents such as Project Initiation Documents and Project Study
Reports.

Review of project level EIRs is only eligible if it is to ensure consistency and compliance
with the MPOs/RTPAs RTPs and other regional transportation planning plans and
products.

Habitat Conservation Plans; however, some activities may be eligible if tied to regional
transportation planning requirements (e.g., the RTP).

Implementation of a study, plan, or program (e.g., Traffic Impact Fee implementation).
Project Delivery activities.

City or county level transportation studies unless it is regionally significant or has a direct
effect on the highway/transit system.

Fulfillment of state or local mandates or requirements, unless it ties to a regional planning
requirement (e.g., the RTP).

Self-promotion/marketing of an MPO/RTPA is unallowable and ineligible.

Lobbying.

Legal fees for lawsuits/litigation (23 CFR 450.306(e)).

Project design, engineering, and construction.

Food and beverages at meetings (2 CFR 200.432) are typically an unallowable use of CPG
funds. It needs to be justifiable, reasonable and necessary, such as for a public outreach
meeting that would have low attendance otherwise. Food and beverages for staff (unless
on travel status) and normal TAC meetings are unallowable and ineligible activities that
cannot be reimbursed.

Association membership dues and staff time attending NARC, AMPO, NSSR, etc. if
lobbying and planning activities are not segregated.



principles indicate that the cost of conferences or other meetings may be allowable for
reimbursement when the primary purpose is the dissemination of “technical
information.”
Preparing for and attending board meetings — staff time for these meetings is eligible as
an indirect cost and included in an ICAP because these meetings usually discuss matters
beyond regional transportation planning (e.g., project development or delivery activities).
However, there may be some exceptions. If the board meeting is solely for the purpose
of an MPO/RTPA, the OWP Work Element needs to justify how it is a direct cost.
Association membership dues and staff time attending CALCOG meetings are eligible as
an indirect cost and should be included in the ICAP because these meetings usually discuss
matters beyond regional transportation planning (all lobbying activities associated with
the organization are ineligible and should be segregated).
MPO/RTPA Executive Director — the MPO/RTPA Executive Director’s time should mostly
be recorded as an indirect activity. For example, when an Executive Director is meeting
with staff or attending meetings on behalf of the agency, it is likely in an executive
management capacity and therefore should be recorded as an indirect activity. There are
instances when an Executive Director of a small MPO or RTPA can charge their time
directly. In this instance, Executive Director’s time needs to be tracked by how they are
functioning, that is, whether they are working in a technical capacity (direct activity) or
an executive management capacity (indirect activity).
OWP Development — only the development of the OWP document as it pertains to
transportation planning and the CPG/RPA Work Elements should be in an OWP
Development & Administrative-type Work Element. Other administrative and financial
activities are also eligible and can to be presented in one of the following options:

0 Asindirect costs and should be included in an ICAP; or

0 The activities can remain in a single work element if the accounting system

is able to segregate direct and indirect activities to support that non-
CPG/RPA funds are used for indirect activities.

Regional planning documents, consistent with federal and state requirements:

Regional Transportation Plans (RTP) and accompanying environmental document
Transportation Improvement Programs (TIP)

RTP and TIP environmental compliance

Overall Work Programs (OWP) and Amendments

Overall Work Program Agreements (OWPA) and Amendments

Master Fund Transfer Agreements (MFTA)

Corridor studies

Ineligible activities include, but are not limited to:

Non-planning related TDA administration such as conducting Social Services Technical
Advisory Committee, fulfilling TDA auditing requirements, processing TDA invoices and
fund reports, TDA allocation and claims process, etc. (planning related activities such as
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Appendix G Resolution



BEFORE
THE COMMISSIONERS OF THE
MADERA COUNTY TRANSPORTATION COMMISSION
COUNTY OF MADERA, STATE OF CALIFORNIA

In the matter of Resolution No.: 22-04
OVERALL WORK PROGRAM AND LINE ITEM
BUDGET FOR FY 2022-2023

WHEREAS, the Madera County Transportation Commission (Commission) has been
designated the Regional Transportation Planning Agency for Madera County by the Secretary of
Business and Transportation Agency pursuant to Section 29532 of the California Code of
Regulations (as amended by AB 402, 1977); and acting as the Metropolitan Planning Agency
(MPO) (Federal Highway Act of 1974 and the Urban Mass Transportation Administration Act of
1964 as amended pursuant to the joint regulations - Code of Federal Regulations, Title 23, Part
450; Title 49, Part 613}; and

WHEREAS, the Commission is required by State and Federal funding agencies to prepare
and submit an Overall Work Program pursuant to the Department of Transportation,
Intermodal Planning Group Region IX Guidelines for Metropolitan Planning Organizations; and

WHEREAS, the Commission staff has sought input from member agencies, including
transit operators, and the State with respect to proposed work to be performed to satisfy State
and Federal requirements, in addition to local priorities; and

WHEREAS, the proposed Overall Work Program has been prepared to meet State and
Federal requirements; and

WHEREAS, the Overall Work Program is considered to be a guide for work activity and
may be considered for amendment by the Commission Policy Board during the 2022-23 fiscal
year; and

WHEREAS, the MCTC has prepared a line item budget which is consistent with the
Overall Work Program; and

NOW, THEREFORE, LET IT BE RESOLVED, that the Madera County Transportation
Commission does hereby adopt the FY 2022-23 Overall Work Program and Budget and certifies
that its planning process will be implemented through this document in accordance with:

(1) Public Law 114-94, the Fixing America's Surface Transportation Act (FAST Act);



(2) Section 174 and 176(c) and (d) of the Clean Air Act as amended (42 U.S.C. 7504,
7506 (c) and (d));

(3) Title VI of the Civil Rights Act of 1964 and the Title VI Assurance executed by
California under 23 U.S.C. 324 and 29 U.S.C. 794;

(4) Section 1101 (b) of the Transportation Equity Act for the 21st Century (Pub. L.
105-178 112 Stat. 107) regarding the involvement of disadvantaged business
enterprises in the FHWA and the FTA funded project (FR Vol. 64 No. 21, 49 CFR
part 26); and

(5) The provisions of the Americans with Disabilities Act of 1990 (Pub. L. 101-336,
104 Stat. 327, as amended) and U.S. DOT implementing regulation (49 CFR Parts
27, 37, and 38).

BE IT FURTHER RESOLVED, that the Commission Executive Director and/or Policy Board
Chairman are authorized to execute and submit certifications and applications for funding to
State and Federal agencies identified as proposed sources of funding by the 2022-23 Overall
Work Program; and execute and submit agreements with participating member agencies and
auditors; and

BE IT FURTHER RESOLVED, that the Commission will continue to work with State and
Federal funding agencies in addition to member agencies on any adjustments to the Overall
Work Program and Line Item Budget which may occur subsequent to July 1, 2022,

The foregoing resolution was adopted this 20t" day of April 2022 by the following vote:

Commissioner Wheeler j?j
Commissioner Palmer \es
Commissioner Gallegos Nes
Commissioner Rodriguez fAbsent
Commissioner Frazier 4
Commissioner Poythress Nes

A Commissioner, Gaevia,

%///f é@é/\

irman, Madera County Transportation Commission

Pt oy g

e : 7 - -
Executive Director, Madera County Transportation Commission
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ATTACHMENT A

MADERA COUNTY TRANSPORTATION COMMISSION
PLANNING ACTIVITIES WITHIN THE REGION

FY 2022 -2023

Informational Element Matrix

The following is a list of planning activities involving Caltrans within the MPO metropolitan planning area.

MPO Work

Activity Element Funding Description/Product(s) Work Performed By Due Date FSTIP
Type Prgmng.
Number
FED/ Caltrans work elements for OWP .
OWP Management N/A STATE  reimbursement and monitoring Caltrans On-going No
IGR/local P
development N/A SmATE S e st i (e e Caltrans On-going No
. impacts on State facilities
reviews
System Planning N/A STATE UpdaF N do.c uments related to system Caltrans On-going No
functionality
. Coordinate integration of Valley wide GIS .
Valley-wide GIS N/A STATE into Caltrans GIS Caltrans On-going No
California . . .
. FED/ California Transportation Plan (CTP) 2050.
;lr::sportatlon N/A STATE  February 2021 - Final Caltrans Completed No
Bicycle Guide for
District 6 and . . . .
Complete Streets N/A STATE  State Highway Bicycle Companion Guide Caltrans Completed No
Elements
Tribal FED/ Consultation & coordination with North Fork
c . N/A Rancheria and Picayune Rancheria of Caltrans, Tribal Governments On-going No
Coordination STATE A
Chukchansi Indians
Updated Enhancement Master Plan with Caltrans-Districts 6&10 Kern,
STATE  beautification project listing and new ongoing  Tulare, Fresno, Madera, Merced, On-going No
Advisory Committee. Stanislaus, and San Joaquin
State Route (SR) 41
Corridor ' N/A STATE Ultlmate freeway and interchange footprints Caltrans On-going No
Preservation (various locations).
Analysis
Preparing a TCR using FHWA's PlanWorks
Plan Work Grant STATE tools, May 2017 - Final Caltrans, Local Partners Completed No




Towards an Active
California State

Plan to provide multimodal transportation

Bicycle and N/A STATE throughout California. May 2017 - Final Caltrans Completed No
Pedestrian Plan
Coordinate & Administer 5311, CMAQ,
Mass Transit N/A FED/ Capital, STIP programs w/local agencies to Caltrans/Madera City of On-goin No
County of Madera) STATE  enhance the use of the public transportation Chowchilla Consultant gomng
system in city and rural areas.
MCTC RTP/SCS N/A SFF]?A]?I"/E CT Participation on RTP/SCS Roundtable Caltrans/MCTC On-going No
G?ods Moveme_nt & 120 STATE San Joaquin Valley I-5 Good Movement. June 1\121(11;?’1\1/;:;2:3’8211111?22(1;1?2’ Sl No
Highway Planning 2017 - Final .
Stanislaus
Public Participation and Outreach Plan and a
. Corridor Planning Study/Master Plan of SR .
SR 233 Corridor 903 STATE  233/Robertson Blvd from SR 152 to Rd 19, Caltrans, Chowehilla, consultants, yp. 5001 o
Study . . . community groups.
with an emphasis area in Downtown
Chowchilla
To develop a Project Prioritization Study for
Project the Madera County region to address traffic May 2020
S 905 STATE  congestion, maintenance, transit needs, or MCTC, Consultant, Caltrans (Phase I No
Prioritization Study : . .
vehicle alternatives, such as bicycle and Only)
pedestrian travel.
To evaluate the City’s transit system, devise
operational and policy changes to formulate a
Madera Transit “Transit Plan” that will improve the system. City of Madera, Consultant, .
Plan N/A STATE connectivity with other modes of Caltrans On-going No
transportation and systems and to advance
multi-modal transportation within the region.
It Helrs State Route 99 Coordination, San Joaquin
. > Valley Goods Movement Sustainable .
Corridors, and ) San Joaquin Valley Partners, .
Routes of Regional 401 Implementation Plan, SJY I-5 Goods Caltrans On-going No
ST Fennes Movement Plan,.S.R. 99 Corndpr Plan, CA
Inland Port Feasibility Analysis- Phase III
Zero-Emissions
Vehicle Readiness 103 Formerly W.E.908 MCTC, Consultant On-going  No

& Implementation
Plan
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Madera County Transportation

Public Engagement 2022-23*

Commission

OWP (Budget)|  RTP/scs RTP/SCS RTP/SCS EIR RTIP FTIP FTiP Unmet Transit | o conformity| Special Studies
Amendment Amendment Needs
Document Process Inception
. X X X
Display Ads
. . X X X
Direct Mail
. X X X
E-Mail
X X X
Website
. . X X X
Social Media
X X X
Press Release
" ! X X X
Public Meeting
Public Workshop x x x
Draft Document Process
" X X X
Display Ads
. . X X X
Direct Mail
. X X X X X
E-Mail
. X X X X X X
Website
. . X X X
Social Media
X X X
Press Release
§ . X X X X X
Public Meeting
X X
Public Workshop
Final Document Process
" X X X
Display Ads
" . X X X X X
Direct Mail
! X X X X X
E-Mail
N X X X X X X X
Website
X X X
Social Media
X X X
Press Release
. . X X X X X X X X
Public Meeting
Public Workshop X X
. . X
7 Day Review Period
. . X X X X X X X
30 Day Review Period
45 Day Review Period
X
55 Day Review Period
. X X X X X X
Legal Notice
. . X X X X X
Public Hearing
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